South Granville Water And Sewer Authority
Executive Director’s Monthly Project Update Report
December 2025

To: SGWASA Board Members
From: Scott N. Schroyer, Executive Director SNS

Topic: Topics Update Report for December 2025
Date: Report Issue Date 1/9/25

Executive Summary

This report provides a comprehensive overview of SGWASA’s capital improvement program, grant-funded
initiatives, and key operational activities as of December 2025. Overall, projects remain on schedule, with
several key milestones achieved during the reporting period and no material operational disruptions.

Maijor highlights include the successful completion of Phase 1 PFAS pilot testing, initiation of engineering
design for a long-term PFAS treatment system using $5 million in state grant funding, and continued
progress on the |-85 Sanitary Sewer Improvements. Construction on CP#1 remains on schedule and within
budget, while CP#2 (Southern Interceptor) began construction in November 2025 with interim financing
in place to mitigate USDA loan delays.

Mandatory compliance efforts under the EPA Lead & Copper Rule Revisions remain on track. Annual
customer notification letters for unidentified service lines were successfully mailed in December 2025,
and the service line material survey continues to generate customer responses to support future
compliance determinations.

Operationally, the Water Meter Replacement Program is fully mobilized, with all meters in inventory and
systemwide replacement activities scheduled from January through June 2026. The financial software
upgrade reached another major milestone with the payroll module fully live and timesheet automation
underway, supporting a planned paycheck date transition in February 2026.

At the Water Treatment Plant, filter media replacement construction remains actively underway, with
one filter basin already returned to service and full project completion anticipated by Spring 2026.
Grant-funded Asset Inventory Assessment (AIA) projects for both water and wastewater systems continue
to progress toward planned completion in Spring 2026.

The Facility Needs Study was completed in December 2025, with a formal Board update forthcoming.
SGWASA remains in a strong financial and operational position, supported by recent grant awards, stable
staffing at 98% capacity, and proactive planning for regulatory and infrastructure challenges ahead.
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Project Dashboard

Project Page

D M Project Name Status Budget Timeline Key Update Next Steps
Phase 1 pilot Begin Phase 2;
testing await SRF decision
PFAS On 2024- completed Dec
L % | wmitigation | schedule | "M% M | 2009 | 2025; Phase 2
grant awarded;
design underway.
Construction Continue
2 7 ll;85 Se(;Ner On $34M 2025- ongoing since construction;
pg;lle B Schedule 2028 April 2025 monitor
schedule/budget
IB5 Sewer In $30.24M 2025- Construction Finalize USDA
Upgrade — Progress (NTE award) 2028 started Nov financing;
2 7 CP#2 (funding 2025; interim reassess Northern
(Southern risk noted) financing in place Interceptor.
Interceptor)
Annual Continue surveys
Lead & on 2022— n'otifications and a.nnual
3 9 Copper Rule Schedule TBD 2026 mailed Dec %025; notices.
survey active
On All meters in Begin
4 12 Water Meter | Schedule $1M 2024- stock; mobilized | replacements Jan
Replacement 2025 2026.
Financial on 2023 P‘ayroll live; Paych_e.ck date
5 15 Software N/A timesheets transition Feb
Upgrade Schedule 2025 underway 2026.
~$700K 2025- First basin Complete
6 16 Filter Media On construction Spring restored; remaining filters.
Replacement | Schedule | (plus $245K 2026 construction
design) ongoing
AlA Grant S$150K grant | 2023-Jan Inventory and Deliver final
Project for (no match) 2026 modeling reports.
7 17 Water On underway
Schedule
Infrastructure
Assessment
AlA Grant On S200K grant | 2024—-Jan Assessment Complete final
8 19 Project for Schedule (no match) 2026 progressing report.
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Project Page

D M Project Name Status Budget Timeline Key Update Next Steps
Wastewater
Infrastructure
Assessment
CIP# 101-10 2024- Design 98% Bid and construct
Water Valve 2026 complete; in 2026.
Replacement paused.
Project at the $155,980.00
9 21 Water Hol?in for design
Treatment work.
Plant — Design
&
Construction
Modeling and Complete
CIP# 102-10 Fall 2024- assessments deliverables
10 23 | Water Quality On $227,340.00. early underway. mid2026.
Schedule
Improvements 2026
CIP# 101-01 $150K grant Late Project initiated Continue master
Water + $30K 2025-Jan Dec 2025 planning.
Treatment match 2027
11 24 Master Plan: On
AIA Grant Schedule
Funded
Nov Study completed | Present to Board
2024—Fall Dec 2026 at future date.
2025
CIP# 108-01
12 25 | Facility Needs Completed $43,718.00.
Study
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Project Narratives

1) PFAS Mitigation Strategies Program

a) Background: PFAS, or “forever chemicals,” are persistent environmental contaminants found in

many everyday products. Water utilities like SGWASA do not produce PFAS but SGWASA detected
them in the source water.

On April 10, 2024, the EPA finalized enforceable drinking water standards for six PFAS compounds,
including PFOA and PFOS, with Maximum Contaminant Levels (MCLs) as low as 4 parts per trillion.
A Hazard Index was also introduced for PFAS mixtures.

Key Requirements

Water systems must complete initial PFAS monitoring by 2027.

If MCLs are exceeded, corrective actions must be implemented by April 2029.
Public notification is required for any violations starting in 2029.

For more details, visit the EPA PFAS website.

=A =4 =4 =9

PFAS Reduction Technologies

PFAS can be reduced using Granular Activated Carbon (GAC), Reverse Osmosis (RO), or lon
Exchange (IX), with treatment costs ranging from $2-54 per gallon. For SGWASA’s permitted
capacity of 7.5 million gallons/day, this equates to an investment of $15-530 million.

In 2022, NCDEQ tested SGWASA’s water for PFAS as part of a statewide assessment. In 2023,
SGWASA partnered with CDM-Smith to:

1. Launch a PFAS Pilot Testing Program.

2. Fall 2023 - Submitted two NCDEQ SRF grant applications:
o S$500,000 for pilot testing.
0 522 million for design and construction.

3. Spring 2025 - Submitted the following two NCDEQ SRF grant applications:
o $500,000 for additional pilot testing/engineering.

1. SGWASA was notified in September 2025 by NCDEQ that SGWASA was
awarded a $500,000 grant (SRF-D-EC-0011) for additional pilot testing
and engineering services for PFAS removal technologies. The Board of
Directors of will review and possibly approve additional grant funding
documents (Resolution of Acceptance) at the November 12, 2025 Board
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meeting. SGWASA and CDM Smith will start this program following the
NCDEQ’s approval.

0o $26 million for design and construction.

1. SGWASA was not successful in obtaining any funding or loans for the
program.

4. Fall 2025 — SGWASA submitted one NCDEQ SRF Grant/Loan application:
o $26 million for PFAS reduction technology engineering design and construction.

1. NCDEQ will announce grant/loan recipients in the spring of 2026.

b) What are SGWASA'’s next steps in moving to compliance with the new Rule for PFAS?

SGWASA prepared the following approach to meet the April 26, 2029, deadline, as shown in the

following table:

Item # Item
Design a PFAS Pilot
Testing Program to

determine the

Status

Comments

The PFAS pilot testing (phase 1)
started in October 2024 and will

mos_t cost- The Pilot T.e.st.mg commence in December 2025. The
effective PFAS design was initiated .
1 . results of these tests are being used to
removal and completed in late ,
. determine the PFAS removal
techniques for 2023. . .
SGWASA’s water technologies to be installed at the
SGWASA water treatment plant.
system.
In 2023 SGWASA
applied for NCDEQ
Stitjnze(\g:;ng SGWASA received a SGWASA has been successful in
financing/grant for $500,000 grant from obtaining grant funding for PFAS pilot
- mgaxgimum the NCDEQ to perform studies, however SGWASA has not
rant amount of the PFAS Pilot Testing been successful obtaining grant
2 8 program. SGWASA was | funding for the PFAS removal design

$500,000 for the
PFAS pilot testing,
and $22,000,000
for PFAS
mitigation
engineering design
and construction.

not awarded funding
for the design and
construction.

and construction. SGWASA will
continue to apply for NCDEQ grant
funding for the $26M design and
construction for PFAS removal.

South Granville Water &

Sewer Authorit
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Item # Item

received a S5M
grant from the
state budget for

In 2023, SGWASA

Status

At the October 14,
2025 Board of
Directors meeting, the

Comments

water/sewer Board members CDM Smith and SGWASA are actively
infrastructure approved a not-to- . . S
3 . working on the design and bidding
improvements. exceed scope of work documents for this project
NCDEQ 1.5% grant | and fee for $3,209,800 )
administration fee for the design and
=$4.925M to bidding of the PFAS
spend. SRP-D-134- removal project.
0236
A Summer 2025 PFAS Pilot Project
update was provide to the Board of
Directors at their August Board
Conduct PFAS Pilot meeting. The PFAS Pilot Project (Phase
4 Testing October o fE 1) concluded in December 2025. A
2024 to December second PFAS Pilot Project (Phase 2)
2025. grant was received by SGWASA in
September 2025. Phase 2 will start in
early 2026.
Seek additional If grant(s) cannot be obtained, then
grant funding/SRF SGWASA will decide what financing
loan funding for sources will be used to fund the
5 estimated cost of Ongoing. project.
PFAS removal SGWASA submitted a Fall 2025
construction of Grant/SRF Funding request application
S26M+ to the NCDEQ for the project.
Construct the Goal to complete the PFAS removal
PFAS removal . .
6 process Planned. project ahead of the required
. compliance date in April, 2029.
equipment.
Place the new Additional annual operating costs will
PFAS removal be associated with the new operation.
process These costs will be factored into the
7 . . Planned. .
equipment into annual operating budget.
operation prior to
4/26/29.
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Status ([ In Progress/On SchedulelCDMSmith concluded the PFAS Pilot Testing Program
(Phase 1)in December2025. The final report is anticipated in early January 2026A second
PFAS Pilot Testing Program (Phase 2) was approved and funded by the NCDEQ for $500,000
in September 2025Phase 2s in process.

At the October 14, 2025, Board meeting, Board memberspproved the CDM SmittScope of
Work and associated cost estimatéor the project. The approvedengineering design budget
approved was $3,209,800This project is funded by the $300,000 grant received. The
engineering design work for the PFAS reduction technologlas started. The designand
construction schedule is shown below.

O Milestones 2025 2026 2027 2028 2029
Task Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
Task 100, Projectinitiationand oy —————— ' | ' |
Implementation 4 Project Kickoff
Task 200. Filed Services > March 2026 &
o~
Task 300. Process Studies and _‘ . - & §
Training Implementation and Training %. <
3 =
Task 400: Basis of Design Report I Feb. 2026 J s
D y
w o
Task 500: Final Engineering Design [ § §
o ©
%] o
60% Design > June 2026 5 2
2 o
£ S
90% Design P sept. 2026 = 3
o
S 3
100% Design > Dec. 2026 3 %
Al oo w
cC ate [N
Task 600. Regulatory Permitting 0o ) March 2027
Task 700. Funding Support
Task 800. Bid Phase Services B wuly 2027
Potential Construction Duration S

FIGURE 1: PFAS Treatment System Design and Construction Schedule

Note: The schedule was estimated from similar past projects, and ENGINEER does not control permitting or construction timelines.
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2) 1-85 Sanitary Sewer System Improvement Project

a)

b)

South Granville Water &

Background: SGWASA serves southern Granville County, including Creedmoor, Butner, and
Stem. Due to maxegut wastewater system capacity, a development moratorium was
enacted in 2018 for parts of Creedmoor and Butner. From 20%2025, SGWASA collaborated
with partners to design and fund a solution. CDMbmith completed engineering plans and
split the project into two construction packagesCP#1: Bid in July 2024; contract awarded to
Haren Construction for $34.8M in December 2024CP#2: Bid in MaygJune 2025.Total
estimated project cost: $75 million

CP#1 Status: ( [ In Progress/On Schedule): CP#1 includése construction of two new
sewer pump stationsand the installation of new sewer pipe(gravity and force main). Haren
Construction started construction on 4/1/25. Constructionis on schedule and on budget.

CP#2 Status: ([l In Progress)A recommendation ofcontract award to Park Construction
for the Southern Interceptor Sewer constructionoccurred at theOctober14, 2025, Board of
Directors meeting. The Board of Directors approved a contract with Park Construction NC,
Inc., in the notto exceed amount 030,238,282 The projectis funded in part by the United
States of Agriculture (USDA)Construction for CP#2 started in NovemberA projecttimeline

is shown below.

Note: Dueto the proposed costsand budget constraintsassociated with theproposed work
associated with CP#2, only theconstruction of the Southern Interceptor Sewerwill be
completed at this time.On September 5, the Finance Committee reviewed the $8M cost for
the Northern Interceptor but made no funding decisions. Further discussion is planneioly
the Finance Committee at their upcoming meeting(s)

|-85 Sewer

ImpProv'ement I-85 Sanitary Sewer System Improvement Project - Timeline
roject

6’1',20 = 3””‘2028

Construction CP#1 Construction

Construction CP#2 Construction
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O
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3) USEPA Lead & Copper Program Update Creates Mandatory Compliance Activities for All
Water Service Providers.

a) Background: 4 EA 5838 %l OEOT 11 AT OAT 0071 OAAOERuUke ! CAT A
Revisionsx AT 0 ET 01 AEEAAO $AAAI AAO poh ¢m¢p8 4EA %
protects children and communities from the risks of lead exposure by better protecting
AEEI AOAT AO OAETTI1 O AT A AEEI AAAOA EAdwmieE OEAON
and empowering communities through information. Please read more about this program
below by clicking on the Fact Sheet.

EPA Lead & Copper Program Fact Sheet

b) Status (B In Progress/On Schedule)Since 2022, SGWASA has been working with Hazen &
Sawyer on the management of the program. SGWASA staff is working with a local service
provider to set up a pilot program to identify service line materials.

A part of this project requires SGWASA to nidy select customersannually to advise them
that SGWASA has notet determined the material composition of their water service line to
their property. This program was initiated in 2024. This program will continue for SGWASA
if we have unidentified material service lines. The 2025 lettersvere mailed to select
customersin December 2025.

The specific set of customers whaoeceived the letter are asked to identify the service line

material. The responses will be used for the sole purpose of verifying water service line

i AOAOEAT AO OANOEOAA AU OEA 5838 %l OEOITI1 AT OAI
2021 Lead and Copper Re Revision.

A service line is the water pipe that connects your home to the public water main. The service

line conveys water from the main to the faucets, toilets, and other fixtures within your house

and can typically be seen where it enters your home in the basenten

To complete this short 5minute survey, please have the following available:

E -ACI A0 j A OAEOECAOAOI O 1T ACTAO x1 OEO xAl1Q
E OATTU TO A EAU

Z 31 A0OO PEITA 10 AECEOAI AAI AOA

Z )T OAOT AO AAAAOO O1 OPITAA ET & Oi ACET I

Click here to take the personal reporting survey.

Please see the information belowdr more about thisspecial mailing.
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51T AAO O Eédhd adCoppér Rule Revisions (LCR&)d Lead and Copper Rule Improvements
(LCRI), public water systems like SGWASA are required to semghual notification letters to
customers whose service lines are classified as:

1 Lead
f Galvanized Requiring Replacement (GRR)
f Lead Status Unknown
Annual Notification Requirements
Who Must Be Notified?
1 All people servedby the water system at the affected service connection.
1 This includesproperty owners, tenants, and building occupants.

T If tenants are not billed directly, landlords must receive the notice and post it in common
areas.

When Must Notices Be Sent?
1 Annually by December 31suntil the service line is confirmed to be noAead.

1 New customersmust receive the notice at thetime-of-service initiation (e.g., when a new
account is created).

How Must Notices Be Delivered?
1 Mail or hand deliveryis required.
1 Some states allowemail or posting in common areage.g., schools, nursing homes), but
37131 (000 AilTlix .#%$%160 ApbPOil OAA | AOET AOS8
What Must the Notice Include?
Each notice must contain:
1 A clear statement that the service line ifead, GRR, ounknown but may be lead.
1 Health effects of leadthis language is required and cannot be altered).
1 Steps to reduce exposure, such as flushing taps or using filters.
1 Information about:
1 Replacement programgfor lead and GRR lines).
§ Verification opportunities (for unknown lines).
1 Testing children for lead exposure.
Discontinuing Notifications

1 SGWASA may stop sending notices only when the entire service line is verified as non-lead.
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The final rule focuses on key areas that will
protect our communities

' ™\
Achieving Lead Pipe i
Replacement Within Ir;f)catmg Legacy Lead
10 years pes
~ J \

Improving Tap
Sampling

Lowering the Lead
Action Level to
10 pg/L

Strengthening
Protections to
Reduce Exposure

Communicating
Transparently and
Frequently

For more information, see https://www.epa.gov/dwreginfo/lead-and-copper-rule
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4) SGWASA - City of Creedmoor Service Area Water Meter Replacement Program

a) Background: SGWASA manages approximately 6,600 water meters across its entire service
area. In recent years, the utility identified a need to modernize its metering infrastructure by
replacing outdated meters with newer, more accurate models. This effort includes the
SGWASA/City of Creedmoor service area, which contains about 2,200 meters, many of which
are aging and no longer performing optimally. To address this efficiently and coesffectively,
SGWASA opted to contract a specialized firm with expertise in water meteeplacement and
OUOOAI OPCOAAAOG8 4EEO ETI EOEAOEOA EO PAOO 1T £ 3
as Project ID# 10205, with a total project budget of $1,000,000.
b) Status ([ In Progress/On Schedule)All new water meters and associated hardware are

currently in stock at SGWASA and ready for installatiohewater meter replacement project
will beginin January 2026 and be completetefore Juy 2026.

Neptune®

Image: Example of the new water meter that SGWASA will be installing during this project.
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5) SGWASA Financial Software Upgrade

a) Background: In mid-2024, to better service its customers SGWASA started the process of
implementing Tyler Technology softwareti | T AAOT EUA 3" 713180 £EET AT 7
utility billing software . The lengthy implementation processis nearing completion and is
scheduled for completionin mid-2026.

b) Status @ In Progress/On Schedule)he initial implementation process for the new financial
software was completed as of June 30, 202Bn additional module for the new software
included payroll processing and timekeeping automation.The payroll module was tested
successfullyin October 2025 andis fully operational as ofthe November 2025payroll cycle.

The current Tyler Technology module being implemented at SGWASA is the timesheet
module. The timesheet automation project kicled off in November 2025. To fully leverage
the new computerbased timesheets and payroll processing, SGWABAequired to makean
important change to the day of the month when paycheckare deposited into employees
bank accountsThe internal communicationsbroadcast to employeedor this project started

in November 2025 ard will be rebroadcast each month through January 2026.Priscilla
Adcock,HR Managercontinues to hold on-site meetings/workshops with the employees to
ensure SGWASA employees are prepared for tpaycheck datechanges, whichoccurs in
February 2026. The paycheck tranisition schedule is shown below.
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Paycheck Transition Schedule:

Table 1 below shows the paycheck transition schedule:

Table 1

January 2026

Paycheck Type

Regular - Final prepaid
paycheck.

Paycheck Date

January 30, 2026

February 2026

Special - Includes 80-hour
transition bonus + all earned
overtime, call-in pay, standby
pay, holiday premiums, and
shift premiums earned in
January.

February 13-15, 2026

March 2026

First post-paid paycheck for
February, based on hours
from all prior months:
including all earned
overtime, call-in pay, standby
pay, etc.

13th-15th of each month

April 2026

Post-paid paycheck based on
work hours for March 2026.

13th-15th of each month

May 2026

Post-paid paycheck based on
work hours for April 2026.

13th-15th of each month

This schedule continues monthly.

South Granville Water &
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6) Water Treatment Plant Filter Analysis: Filter Media Replacement Needed

a)

b)

Background: Between May and SeptembeR024, SGWASA encountered water production
issuesat the water treatment facility related to the water filtering process. The five water
filters struggled to maintain their normal production levels, unable to keep up with the
heightened demandthat resulted from the higherthan-normal temperatures.To investigate
the issues with the water filter system, SGWASA contracted Hazen, one of its-cafi
professional engineering firms, to conduct a detailed examination. Hazerompleted their
detailed investigation and recommendedthe following improvements and optimizations for
the filter operations at the SGWASA Water Treatment Plant (WTP):

1 Filter media replacement: The existing filter media is 22 years old, which exceeds the
industry standard for media life of 1015 years and should be replaced immediately.

1 Rehabilitation of SGWASA Filters: The underdrain nozzles in the filter vessels should
be further inspected and any failed or broken nozzles should be replaced.

1 Consider Replacing Backwash Supply Pump: The existing backwash pump is not
capable of achieving the needed filter media expansion of 30% to provide proper removal
of solids

1 Monitor Media Depths . Plant Operations should plan to monitor media depths annually
to track media loss.

1 Source Water Algae Monitoring Program . Since algae enumerations indicated the
presence of known filter clogging species, a routine algal monitoring program
beginning in 2025 is recommended.

1 Modify the backwash procedure. To combat solids retention, it is recommended that
the backwash procedure be modified to increase the duration of the higtate portion of
the water backwash.

Based on the recommendations contained in the technical report, SGWASA asked Hazen to
develop a scope and fee for the filter media replacement project.

Status (Il In Progress):The Board of Directorsawarded a construction contract toState
Utility Contractor at the August 12, 2025 Board of Directors meeting. Thélter media
material was ordered following Board approval. Theconstruction on the projectstartedin
November. The firstwater filter basin was taken out of service in December andgill be put
back into service inearly January. The project will beeompleted in the spring of 2026.
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EL 415.33

ﬂ‘ |} T.O.W. EL 415.00

~—— 6" 88T PIPE

WASH TROUGHS

S @ _— NEW FILTER MEDIA, SEE SPEC 46 61 13

| 1 N IANTN
I A

8" AIR SCOUR LINE\C ittt
Sl

AN

—

EL 403.66

NEW NOZZLES, SEE UNDERDRAIN FORM
NOTES 1 AND 2 SUPPORT, TYP

20" ANTHRACITE,
SEE NOTE 7

10" FILTER SAND,
SEE NOTE 6

.~— 3" TORPEDO SAND,
SEE NOTE 5

—— TOP OF UNDERDRAIN

Image: Water Treatment Plant Filter Bed Diagram showififier bed and thenedia and nozzles

to be replaced

Page 16

South Granville Water & ® (919) 575-3367 @ www.sgwasa.org

© 415 Central Ave, Ste B

O (919) 575-4547 © customerservice@sgwasa.org

Butner, NC 27509




South Granville Water And Sewer Authority
Executive Director’s Monthly Project Update Report
December 2025

7) AIA Grant Project for Water Infrastructure Assessment

a)

b)

Background: The North Carolina Department of Environmental Quality (NCDEQ) manages
an Asset Inventory Assessment (AlA) Grant program to encourage water and wastewater
utilities to become more viable and morenitiative -taking in the management and financing

of their systems. Grants are limited to $150,000 from the Wastewater Reserve or the
Drinking Water Reserve and may be used over a period of three years. A local match is
required based on Local Government Unit indicatorsuch as percent population chage and
median household income, compared with the state benchmarks. Awarded grant funds may
be used for asset inventory, condition assessment of critical assets, or components of critical
assets.

In September 2021, SGWASA applied for and ultimately received approval for an AlA grant

in the amount of $150,000 for use in the Water Distribution System. The AIA grant was

funded from state ARPA money; thus, no local funding match is required. SGWAS#ked

xEQOE -A'"EI1 1 001 AEAOGAOh 3' 71318680 Al 1 OOAAOAA A]
application for submittal to NCDEQ for consideration and ultimately approval for an AlA

Grant. SGWASA also worked with McGill Associates to develop a scoperofcas, which was

submitted to NCDEQ for review in September 2022. McGill Associates has provided a task

order to SGWASA to provide the services as submitted to NCDEQ. The scope of work in the

AlA task includes the following:

Water System Inventory Updates

Water Plan Assessment and Master Planning

Water Distribution System Analysis (hydraulic modeling)
Water Audit

Asset Management Plan and Updated CIP

Updated Work Order System Recommendations

Final Report

=A =4 =8 =8 -8 -9

Status ([l In Progress/On Schedule)This project is being performed by McGill Associates.
The projectis scheduled forcompletion by 5/1/26.

(See project images on following page)

Page 17

South Granville Water & ® (919) 575-3367 @ www.sgwasa.org © 415 Central Ave, Ste B

\ Sewer Authority © (919) 575-4547 © customerservice@sgwasa.org Butner, NC 27509
- =



South Granville Water And Sewer Authority
Executive Director’s Monthly Project Update Report

December 2025

AlA Grant Project for Water Infrastructure Assessment Project
FHE36
FH739
& &
Y £ f
FH982 o
6ingin
S = . .
d}q ~ Asg £ @
Nig Ry o
FH874 2 £
. FH984 3 g
: s FH837
Blk 6‘”’ Q‘f =
o - =
)
>
rgla
FH833 3 )
W San =
derford cﬂ
Ry an o
FH832
50
& =
N &
Lyon St{Creei

FH914

First Baptist
Church of
Creedmoor

AlA Project.

South Granville Water &

Page 18

@ (919) 575-3367
O (919) 575-4547

Image:Example of water distribution system network data that is being analyzed as part of the

© 415 Central Ave, Ste B

@ www.sgwasa.org
Butner, NC 27509

© customerservice@sgwasa.org




South Granville Water And Sewer Authority
Executive Director’s Monthly Project Update Report
December 2025

8) AIA Grant Project for Wastewater Infrastructure Assessment

a)

Background: The North Carolina Department of Environmental Quality (NCDEQ) manages an
Asset Inventory Assessment (AIA) Grant program to encourage water and wastewater utilities to
become more viable and more initiative-taking in the management and financing of their systems.
Grants are paid from the Wastewater Reserve Fund or the Drinking Water Reserve Fund. A local
match is required based on Local Government Unit indicators. Awarded grant funds may be used
for asset inventory, condition assessment of critical assets, or components of critical assets. In
September 2022, SGWASA applied for and received approval in March 2023 for an AIA grant in
the amount of $200,000 for use in the Wastewater Collection System. The AIA Sewer grant was
funded from state ARPA money; thus, no local funding match is required.

SGWASA worked with McGill Associates, SGWASA’s contracted consulting engineering firm to
complete the AIA Sewer Grant application for submittal to NCDEQ. SGWASA also worked with
McGill Associates to develop a scope of services for the AIA Sewer Grant which was submitted to
NCDEQ for review in September 2022.

b) Status (Bl In Progress/On Schedule): This project is being performed by McGill Associates. The

project is scheduled for completion by 5/1/26.

(See project image on following page)
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AIA Grant Project for Wastewater Infrastructure Assessment Project
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Image:Example of wastewater distribution system network data that is being analyzed as part of
the AIA Project.
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9) CIP# 101-10 Water Valve Replacement Project at the Water Treatment Plant 7z Design &
Construction

a)

b)

Background: Following a main break at the Butner WTP, SGWASA has experienced recurring
leaks and valve failures along the water main between the clear well and finished water
pumps. These issues have caused erosion and highlighted the lack of bypass options and
redundancy in the system.

For this project, Hazen and Sawyeis evaluating valve repair alternatives, followed by final
design, permitting, and bidding for the selected solution. Constructicrelated services may
be added later via amendment. The total cost for the project evaluation and design is
$155,980.00. The probable cost of construction will be developed when final repair
alternatives are selected.

Status ((CJOnHold): This project is being performed byHazen & SawerThe projectdesignis
98% complete.In November, Hazen and SGWASA staff mat the WTP to review some
additional pipe replacement work to ensure a successful valve installation. The outcome of
this review caused some additional engineering design work to be performed. The additional
engineering design work slould be completed in December 2025The probable cost of
construction has beendetermined at $710,00000. Due to the cost of the project,te project
will be considered forpublic bidding and constructionin 2026.

(See project images on following page)
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10) CIP# 102-10 Water Quality Improvements

a) Background: SGWASA has expressed concerns with the following items related to the water
distribution network:
1 Lack of hydrant flushing program to keep SGWASAitiative -taking in preventing
water quality issues.
1 Water quality and chlorine residual issues at booster stations throughout the
distribution system.
1 The lack of water tower control within the distribution system.

For this project, Hazen and Sawyer will be conducting a preliminary investigation anglill
perform the following tasks:

Data collection and data review.

Water hydraulic model update and calibration

Developing hydraulic model simulations of water age in the distribution system.
Developing a hydrant flushing program.

Performing assessments of the water booster pump stations.

Evaluating the water distribution system control network and then developing
improvements based on the data.

= =4 =8 =4 - -9

Project deliverables include:

1 Hydrant Flushing Program

9 Draft and Final Booster Pump Station Assessment TM

9 Draft and Final Distribution System Control Assessment TM
1 Updated hydraulic model

The total cost for the projectis $27,340.00.

b) Status @ In Progress/On Schedule): This project is being performed by Hazen & Sawer. The
project was initiated in the fall of 2024. The goal is to complete this projedh mid-2026.
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11) CIP#101-01 Water Treatment Master Plan: AIA Grant Funded

a) Background: SGWASA applied for and received a $150ant from the NCDEQ for this
project. SGWASA is working with McGill Associates on this project. This project is just in its
initial stages of working through all the required grant paperwork submittals and
authorization. SGWASA will add the required 20%unding match of $30K for this project.

In summary, the South Granville Water and Sewer Authority (SGWASA) intends to conduct

AT 1 OOAO )1 OAT 0T ou AT A ' OOAOGOI AT 6 OOOAU T &£ OEA
described as the Water Plant Master Plan. This project will build upon previous watersgm

AlA work and will include tasks such as an update of asset inventories, condition assessment

of critical assets, and other components of an asset management plan.

b) Status (g In Progress)The Board of Directorsapproved aResolution of Acceptance of the
grant award at their October 14, 2025, Board of Directors meeting Furthermore, the Board
approved the McGill Associates task orddor this project at the November 12, 2025, Board
meeting. This project commenced in December2025 and is sheduled for completion by
January 2027.

Image:SGWASA Water Treatment Plant
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12) CIP#108-01 Facility Needs Study

a) Background: The organizationatx EAA AAAEI EOU 1 AAAO OOOAU AOAI
facilities and determines future facility needs for the next 30 years. This study focuses on
several operating departments, such as administrationlocated in the Butner Town Hall, the
wastewater treatment plant, and the water/sewer utilities operations. As separate AlA study
is being performed for the water treatment facility master plan McGill Associates is
performing both studies. The cost for theFacility Needsstudy is $43,718.00. The Board of
Directors will be provided with a final report/overview in the fall of 2025.

Leased Space Information: Presently, SGWASA hag28-yearleasewith the Town of Butner.
The lease originated ir2011. A summary of the lease is found below.

1 Premises: 416B Central Avenue, Butner, N& approx. 3,644 sq ft SGWASAalso has
access to:
o Atrium: approx.2,001 sq ft
o Council & Closed Session Roonegpprox. 2,648 sq ft
o Public Restrooms:approx.557 sq ft
o Shared parking and common areas (excluding Town Community Room)

7 Initial Term: 20 years.

1 Rentfor Initial 20-year period :
o Base Annual: $60,000
o Base Monthly: $5,000
o Total Annual: Base Rent

1 Rent for two consecutive 10-Year Leases,following Initial 20 -year period :
o Base Annual$43,718.00
o Base Monthly:$3,643.17

b) Status ( [ Completed: This project started in November 2024 andwas completed in
December 2025. The Board of Directors will be updated on this topiat an upcoming Board
meeting.

(See project images on following page)
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Images: Butner Town Hall- SGWASA leases office space from Butner
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Board Actions (Past 90 Days)

Board Meeting

Month/Year

October 2025

October 2025

October 2025

October 2025

October 2025

October 2025

October 2025

October 2025

October 2025
October 2025

October 2025

South Granville Water &

Sewer Authorit
;\—A\ y

Topic

Series Resolution, authorizing the financing
terms for and the issuance of a Water and
Sewer System Revenue Bond Anticipation
Note, Series 2025 (the “BAN”) for the 1-85
Sanitary Sewer Improvement Project
Contract Award for I-85 Sanitary Sewer
Improvements, Construction Package 2

Post Filter PFAS Treatment System Directed
Projects Grant S5M Resolution by Governing
Body of Recipient & Agreement Between the
South Granville Water And Sewer Authority
and CDM Smith for Preliminary and Final
Design of a Post Filter PFAS Treatment System
at the SGWASA Water Treatment Plant in an
amount not to exceed $3,209,800

North Carolina Department of Environmental
Quality (NCDEQ) Water Treatment Plant
Master Plan Asset Inventory Assessment (AlA)
Program Grant — Resolution of Acceptance
Purchase Valve Exercise Machine for Utilities
Department

Request to Purchase Two New Sanitary Sewer
Bypass Pump from Sunbelt Rentals, Inc of
Wake Forest, NC.

Request to Purchase Sewer Jet Vac Machine
for Sewerline Maintenance Department

Purchase of 2025 Caterpillar 304 Mini
Excavator for Utilities Department

Sewer Line Extension for Elbert Street in
Creedmoor, NC
Fiscal Year 2025-2026 Budget Amendment #5,
6,7,8
Collection System Upgrades: Capital Project
Ordinance Amendment #3
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NEHTH

Approved by the Board of
Directors.

Approved by the Board of
Directors.

Approved by the Board of
Directors.

Approved by the Board of
Directors.

Approved by the Board of
Directors.

Approved by the Board of
Directors.

Approved by the Board of
Directors.

Approved by the Board of
Directors.

Approved by the Board of
Directors.
Approved by the Board of
Directors.
Approved by the Board of
Directors.
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Board Meeting
Month/Year

October 2025
October 2025

November 2025

November 2025

November 2025

November 2025
November 2025

November 2025

December 2025

December 2025

South Granville Water &

Topic

SGWASA Board of Directors 2026 Meeting
Schedule

Proposed 2026 SGWASA Holiday Schedule

Proposed 2026 SGWASA Holiday Schedule

North Carolina Department of
Environmental Quality (NCDEQ) Water
Treatment Plant Master Plan Asset Inventory
Assessment (AlA) Program Grant — McGill
Associates Task Order for Scope of Services.
Brame’s Crossing Phase |l Water and Sewer
Extensions in Creedmoor, NC
FY25-26 1st Quarter Financial Review -
Presentation

FY25 Audit Update

Fiscal Year 2025-2026 Budget Amendment #9
Brame’s Crossing Phase |l Water and Sewer

Extensions in Creedmoor, NC

Request to Purchase One Generator for Lake
Holt Raw Water Pump Station from Atlantic
Power in Bear Creek, NC
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Status

Approved by the Board of
Directors.

Tabled until the November 2025
Board meeting.
Approved by the Board of
Directors.

Approved by the Board of
Directors.

Tabled until the December 2025
Board meeting.

Information Only

Information Only

Fiscal Year 2025-2026 Budget
Amendment #9

Approved by the Board of
Directors.

Approved by the Board of
Directors. Item ordered.
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Utility Operations Highlights

Water Distribution System Topics

1. Utility crews responded to various water main breaks in Butner. The Utility crew was able to
minimize the water interruption due to the repair. The water was returned to service within a few
hours following the initial main break.

Wastewater Collection System Topics
1) Sanitary Sewer Overflows (SSQO’s):
a) None.
2) Other Topics: None
Water Treatment Plant Topics
1) No water processing/operating issues.
Wastewater Treatment Plant Topics
1) No operating issues.
Utility Customer Service/Administration Topics

1) No operating issues.
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Staffing Summary

The FY25-26 Budget authorized 52 full-time employees. The current staffing level is at 98%.
The following is a breakdown of the status of several vacancies.

Vacant Positions — Currently Advertising and/or Interviewing

Utility Maintenance Mechanic (1)

Vacant Positions — Final Candidate Selected/Pending Background Checks

None

Recent New Hires

None

Recent Internal Promotions

None

(End of Report)
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