
South Granville Water And Sewer Authority  
Executive Director’s Monthly Project Update Report – July 2025 

 

Page 1 

 

To: SGWASA Board Members 

From: Scott N. Schroyer, Executive Director SNS 

Topic: Topics Update Report for August 2025  

Date: Report Issue Date 8/28/25 
 

Executive Summary 

This report provides an overview of SGWASA’s ongoing projects, combining a high-level dashboard with 
detailed narratives. It highlights progress, challenges, and next steps for each major initiative, along with 

staffing updates and recent Board actions. I will respond to any questions you may have following your 
review of the information contained below.   

Portfolio Overview 

SGWASA is currently managing 12 active capital projects, all of which are on schedule. Significant 
progress was made this month across several initiatives, including: 

• Completion of PFAS Pilot Testing results, guiding the next phase of engineering design.  

• Award of the Filter Media Replacement contract following a successful bid process.   

• Continued construction of I-85 Sewer Upgrade CP#1 and value engineering for CP#2.  

• Coordination with vendors to finalize the Water Meter Replacement start date. 
 

Funding Snapshot 

• $5M State Grant for PFAS removal project pending final NCDEQ approval. 

• $500K NCDEQ Grant received for PFAS Pilot Testing. 

• Additional $26M Grant Request submitted for PFAS construction; decision expected Fall 2025. 

• CP#2 Sewer Upgrade under review for USDA and NCLGC funding. 

• The SGWASA Finance Committee will meet on September 5, 2025, to review funding strategies 
for major infrastructure projects, including PFAS and sewer upgrades. 

 

Upcoming Board Actions 

• September 2025: Resolution for CP#2 funding via NCLGC. 

• October 2025: Contract recommendation for CP#2 construction. 

• Fall 2025: Final report on Facility Needs Study. 
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Project Dashboard 

Project 

ID 

Page 

# 
Project Name Status Budget Timeline Key Update Next Steps 

1 6 
PFAS 

Mitigation 
  On 

Schedule 
$25M-$30M 

2024–

2029 

Pilot Testing 
results 

provided 
clear 

direction on 
the PFAS 
reduction 

materials to 
be used.  

CDM-Smith 

developing the  
Scope of Work, 

including cost 
estimate for the  
PFAS reduction 

design. 

2 13 

I-85 Sewer 

Upgrade – 
CP#1 

  On 
Schedule 

$34M 
2025–

2028 

New Joe Peed 

Pump station 
and E. 

Middleton 

Rd. pump 
stations are 

under 
construction. 

Concrete 
foundations and 

walls continue to be 
installed during 

September. 

2 13 
I-85 Sewer 
Upgrade – 

CP#2 

  On 
Schedule 

$30M 
2025–
2028 

Project Bid 

over budget 
by $8M. 

Evaluating 

alternate 
design and 
bidding for 

the Northern 
Interceptor 

sewer 
portion. 

SGWASA is 

moving 
forward with 

Southern 
Interceptor of 

Project. 

Determining how to 
proceed with the 

Northern 

Interceptor project. 
Will consider re-

bidding the project. 

Also considering 
alternate/additional 

funding via USDA, 
etc.  

3 15 
Lead & 

Copper Rule 
  On 

Schedule 
TBD 

2022–

2026 

Pilot program 

in place 

Material ID pilot 

underway. 
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Project 
ID 

Page 
# 

Project Name Status Budget Timeline Key Update Next Steps 

4 16 
Water Meter 

Replacement 

  On 
Schedule 

 
 

$1M 
2024–

2025 

Contractor 
aiming for 

October 2025 
start. 

SGWASA team met 

with meter 
installation vendor 
in August to fine-

tune the project 
start dates. 

Financial system 
changeover has 

caused a delay in 

the meter 
replacement 

program.  

5 17 

Financial 

Software 
Upgrade 

  On 
Schedule 

N/A 
2023–
2025 

Key billing 
and financial 
components 

installed and 
operational 

starting FY25-
26. 

SGWASA team is 
working with Tyler 

Technology team to 
implement new 
payroll software 

components.  

6 18 
Filter Media 
Replacement 

  On 
Schedule 

$245K 

(design). 
Estimated 

$700k 

construction. 

2025–
2026 

Board of 

Directors 
awarded a 
contract to 

State Utility 
Contractors 

at the August 

12TH Board 
meeting at a 

cost of 
$897,753.00. 

State Utility 
Contractors will 

start the project 
once they know the 

filter media 

material delivery 
date.  

7 22 

AIA Grant 

Project for 
Water 

Infrastructure 

Assessment 

  On 
Schedule 

$150k Grant; 

The AIA 
grant was 

funded from 

state ARPA 
money; thus, 

no local 

funding 
match is 

required. 

2023-
2025 

Project in 
progress and 
on schedule. 

Consultant 
completing 

updated asset 
management plan 

and Capital 

Improvement Plan 
projections. 
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Project 
ID 

Page 
# 

Project Name Status Budget Timeline Key Update Next Steps 

8 24 

AIA Grant 

Project for 
Wastewater 

Infrastructure 

Assessment 

  On 
Schedule 

$200k Grant; 

The AIA 
grant was 

funded from 

state ARPA 
money; thus, 

no local 
funding 
match is 

required. 

2024-
2025 

Project in 
progress and 
on schedule. 

Consultant 
completing 

updated asset 
management plan 

and Capital 

Improvement Plan 
projections. 

9 26 

CIP# 101-10 

Water Valve 
Replacement 
Project at the 

Water 
Treatment 

Plant – Design 
& 

Construction 

  On 
Schedule 

$155,980.00 
for design 

work. 
Construction 
costs to be 

determined. 

Fall 2024-
Fall 2025 

Project in 
progress.  

The project design 
is 95% complete. 

The probable cost 
of construction is 
$500,000.  This 

project will be 
scheduled for 

bidding once the 
water filter material 

project is 

completed.  

10 28 

CIP# 102-10 

Water Quality 
Improvements 

  On 
Schedule 

$227,340.00. 
Fall 2024-

early 2026 

Updating the 

hydraulic 
model. 

Developing the 

hydrant flushing 
program. 

11 29 

CIP# 101-01 

Water 
Treatment 

Master Plan: 

AIA Grant 
Funded 

 

  On 
Schedule 

$150K grant 
from the 

NCDEQ; 
SGWASA to 

pay 20% 
funding 

match of 

$30k. 

Late 2025-
January 

2027. 

This project is 

just in its 
initial stages 

of working 
through all 

the required 

grant 
paperwork 
submittals 

and 
authorization. 

Completing 
required NCDEQ 

forms. 
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Project 
ID 

Page 
# 

Project Name Status Budget Timeline Key Update Next Steps 

13 30 
CIP# 108-01 

Facility Needs 

Study 

  On 
Schedule 

$43,718.00. 
November 
2024-Fall 

2025 

Working on 

facility 
master 

planning and 
evaluating 

some 

potential 
buildings for 

SGWASA’s 

use. 
 

The Board of 

Directors will be 
provided with a 

final 

report/overview in 
the fall of 2025. 
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Project Narratives 

1) PFAS Mitigation Strategies Program 

a) Background: PFAS, or “forever chemicals,” are persistent environmental contaminants found in 
many everyday products. Water utilities like SGWASA do not produce PFAS but SGWASA detected 

them in the source water. 
 

On April 10, 2024, the EPA finalized enforceable drinking water standards for six PFAS compounds, 
including PFOA and PFOS, with Maximum Contaminant Levels (MCLs) as low as 4 parts per trillion. 
A Hazard Index was also introduced for PFAS mixtures. 

 
Key Requirements 
 

• Water systems must complete initial PFAS monitoring by 2027. 

• If MCLs are exceeded, corrective actions must be implemented by April 2029. 

• Public notification is required for any violations starting in 2029. 

• For more details, visit the EPA PFAS website. 
 

PFAS Reduction Technologies  
 
PFAS can be reduced using Granular Activated Carbon (GAC), Reverse Osmosis (RO), or Ion 

Exchange (IX), with treatment costs ranging from $2–$4 per gallon. For SGWASA’s permitted 
capacity of 7.5 million gallons/day, this equates to an investment of $15–$30 million. 

 
In 2022, NCDEQ tested SGWASA’s water for PFAS as part of a statewide assessment. In 2023, 
SGWASA partnered with CDM-Smith to: 

 
1. Launch a PFAS Pilot Testing Program. 

2. Fall 2023 - Submitted two NCDEQ SRF grant applications: 

o $500,000 for pilot testing. 

o $22 million for design and construction. 

3. Spring 2025 - Submitted two NCDEQ SRF grant applications: 

o $500,000 for additional pilot testing/engineering. 

o $26 million for design and construction. 

4. Fall 2025 – SGWASA to submit one NCDEQ SRF Grant/Loan application: 

o $26 million for design and construction. 
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b) What are SGWASA’s next steps in moving to compliance with the new Rule for PFAS? 

 

SGWASA has prepared the following approach to meet the April 26, 2029, deadline, as shown in 

the following table: 

Item # Item Status Comments Cost 

1 

Design a PFAS Pilot 
Testing Program to 

determine the 

most cost-
effective PFAS 

removal 

techniques for 
SGWASA’s water 

system. 

The Pilot 
Testing design 

was initiated 
and 

completed in 
late 2023. 

None. 
SGWASA spent 
$45,485  on this 

task. 

2 

In 2023 SGWASA 
applied for NCDEQ 

State Revolving 
Fund (SRF) 

financing/grant for 

the maximum 
grant amount of 

$500,000 for the 
PFAS pilot testing, 
and  $22,000,000 

for PFAS 
mitigation 

engineering design 
and construction. 

SGWASA 
received a 

$500,000 
grant from the 

NCDEQ to 

perform the 
PFAS Pilot 

Testing 

program. 
SGWASA was 

not awarded 
funding for 

the design and 

construction. 
 

SGWASA will continue to 
apply for NCDEQ grant 
funding for the $26M 

design and construction 
for PFAS removal. 

SGWASA spent 
$15,985 on this 

task. 

3 

In 2023, SGWASA 
received a $5M 

grant from the 
state budget for 

water/sewer.  
NCDEQ 1.5% grant 
administration fee 

= $4.925M to 
spend. SRP-D-134-

0236 

In January 

2025, 
SGWASA and 
CDM Smith 

submitted to 
the NCDEQ a 

Request for 
Funding for 

the 

engineering 
design, 
bidding 

services, and 
construction 

SGWASA received 

information from the 
NCDEQ in March 2025 

regarding a Notice of 
Intent to Fund the work 
associated to the PFAS 

removal project. SGWASA 
and CDM Smith working 

on the Scope of Work, 
including cost for this 

project. Once completed, 

the Scope of Work will be 
presented to the Board of 

SGWASA will pay 
$75,000 for 1.5% 

grant 
administration fee. 
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Item # Item Status Comments Cost 

for the PFAS 
removal 

project. 

Directors for their 
review/approval.  

4 

Conduct PFAS Pilot 

Testing October 
2024 to October 

2025. 

In progress. 

The July 2025 PFAS Pilot 
Testing results provided 

for the criteria for 
engineering design and 

construction.  
 

SGWASA received a 
$500,000 grant 

from the NCDEQ to 
perform the PFAS 

Pilot Testing 

program. 
 

5 

Once NCDEQ 

provides 
official/final 

approval regarding 
the use of the $5M 

grant, SGWASA 

will seek 
authorization from 

the Board of 

Directors to enter 
a contract with 

CDM Smith for the 
engineering design 

of the PFAS 

removal at the 
SGWASA water 

plant. 

 

In March 
2025, 

SGWASA 
received a 
Letter of 

Intent to Fund 
the PFAS 
reduction 

project. Staff 
is completing 

the required 
forms needed 
to secure the 

funding for 
the project. 

 

SGWASA is working to 

meet the April 2029 
compliance date. 

 

6 

Seek additional 

grant funding/SRF 
loan funding for 

estimated cost of 
PFAS removal 

construction of 

$26M. 

Ongoing. 

If grant(s) cannot be 
obtained, then SGWASA 

will determine what 
financing sources will be 

used to fund the project. 
In May 2025, SGWASA 

submitted another 

NCDEQ Grant request to 
fund the $26M+ Post 
Filter PFAS reduction 

construction. SGWASA 
anticipates hearing from 

NCDEQ in 
October/November 2025 

TBD 
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Item # Item Status Comments Cost 

regarding the Grant 
request. SGWASA will 

submit a Fall 2025 
Grant/SRF Funding 

request application for 

the project. 

7 

Construct the 

PFAS removal 
process 

equipment. 

Planned. 

Goal to complete the 

PFAS removal project 
ahead of the required 

compliance date. 

TBD 

8 

Place the new 
PFAS removal 

process 
equipment into 

operation prior to 

4/26/29. * 

Planned. 

Additional annual 
operating costs will be 

associated with the new 
operation. These costs 

will be factored into the 

annual operating budget. 
 

* Note: As of May  2025, 

EPA is considering a 2-
year extension to the 

compliance deadline, thus 
4/26/31. 

TBD 

 

Status  (     In Progress/On Schedule): CDM Smith will conclude the PFAS Pilot Testing Program in 
October 2025. At the August 12, 2025 Board meeting, staff provided the Board members with an 
update on the most recent test results, including a recommendation from CDM Smith on which 

PFAS removal technologies will be best for SGWASA to design and install. A summary of the 
technical information provided by CDM Smith is found below. CDM Smith and SGWASA are 
refining the draft engineering scope of work and cost documentation which is the next phase of 

this project.  Additionally, SGWASA will be working with CDM Smith to submit another NCDEQ 
Funding request in September for future PFAS construction. 

 
Lastly, the SGWASA Finance Committee will meet on 9/5/25 at 9:00am at the Butner Town Hall 
to review various topics, including the cost associated with debt financing a $26M PFAS 

construction project.    
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PFAS Pilot Update – Summer 2025 

Overview: The PFAS (per- and polyfluoroalkyl substances) pilot program at the South Granville 

Water and Sewer Authority (SGWASA) Water Treatment Plant has been successfully operating for 

over nine months. The pilot evaluated three treatment media: 

• Calgon F-400 Granular Activated Carbon (GAC) 

• DuPont Amberlite PSR2+ Anionic Exchange Resin (AER)  

• Fluorosorb 200 Novel Sorbent (NS) 

All media have effectively removed PFAS compounds, with no breakthrough observed (i.e., no 
PFAS detected above EPA’s Maximum Contaminant Levels [MCLs]).  

 
Key Findings: 

• PFAS Removal Performance: All tested media consistently reduced PFOA and PFOS 

concentrations below EPA MCLs. SGWASA’s current powdered activated carbon (PAC) system 
helps reduce PFAS but is insufficient alone for compliance. 

• Priority Compounds: PFOA and PFOS are the primary PFAS compounds in SGWASA’s raw 

water and should be the focus of initial treatment efforts. 

• Design Flexibility: A pressure vessel contactor system is recommended to allow future media 

changes in response to evolving regulations and technologies. 
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Recommendations: 

1. Proceed with Full-Scale Design: Begin detailed design of a system that can accommodate any 

of the three tested media, ensuring flexibility and regulatory compliance. 

2. Extend Pilot Duration: From 10 to 12 months to potentially observe media breakthrough and 

gather more data for lifecycle cost analysis. 

Project Schedule Highlights: 

The project team has executed the project on time as defined by the schedule in Task Order No. 

1, PFAS Pilot Testing, and the subsequent project kickoff meeting.  The following table provides 
a new schedule for pilot testing and reporting, and design development.   
 

  

 
 



South Granville Water And Sewer Authority  
Executive Director’s Monthly Project Update Report – July 2025 

 

Page 12 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



South Granville Water And Sewer Authority  
Executive Director’s Monthly Project Update Report – July 2025 

 

Page 13 

 

2) I-85 Sanitary Sewer System Improvement Project   

a) Background: SGWASA serves southern Granville County, including Creedmoor, Butner, and Stem. 

Due to maxed-out wastewater system capacity, a development moratorium was enacted in 2018 
for parts of Creedmoor and Butner.  From 2019–2025, SGWASA collaborated with partners to 
design and fund a solution. CDM-Smith completed engineering plans and split the project into 

two construction packages: CP#1: Bid in July 2024; contract awarded to Haren Construction for 
$34.8M in December 2024. CP#2: Bid in May–June 2025.Total estimated project cost: $75 million.   

 
b) CP#1 Status:  (      In Progress/On Schedule): CP#1 includes the construction of two new sewer 

pump stations and the installation of new sewer pipe. Haren Construction started construction 

on 4/1/25. Construction is ongoing.   
 

c) CP#2 Status:  (      In Progress): CP#2 was bid in May 2025, but only one bid was received, prompting 
an extension to June 12. Park Construction submitted the sole proposal, which exceeded the 
project budget. SGWASA and CDM Smith are now conducting value engineering to reduce costs 

on the Southern Interceptor sewer and evaluating whether the North Interceptor sewer can be 
modified or deferred. A contract recommendation is anticipated at the October 2025 Board 

meeting. The project timeline is shown below. 
 
USDA Funding & NC Local Government Commission Status: In August, 2025, SGWASA staff met 

with the NC Local Government Commission (NCLGC) to discuss the construction loan 
application/approval process for CP#2. A bank loan is necessary during construction, prior to the 
USDA providing the final loan for the completed project.  SGWASA staff also met with SGWASA’s 

bond counsel to determine the next steps forward in the funding process. A Board Resolution for 
the NCLGC funding application will be presented by SGWASA’s bond counsel at the September 

Board of Directors meeting, in preparation for the NCLGC’s meeting in October.  
 
Lastly, the SGWASA Finance Committee will meet on 9/5/25 at 9:00am at the Butner Town Hall 

to review various topics, including the cost associated with debt financing the Northern 
Interceptor pipe project at $8M.    
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3) USEPA Lead & Copper Program Update Creates Mandatory Compliance Activities for All Water 
Service Providers. 

 

a) Background: The U.S. Environmental Protection Agency’s (EPA’s) Lead and Copper Rule Revisions 
went into effect December 16, 2021. The EPA’s new Lead and Copper Rule better protects children 
and communities from the risks of lead exposure by better protecting children at schools and 

childcare facilities, getting the lead out of our nation’s drinking water, and empowering 
communities through information. Please read more about this program below by clicking on the 
Fact Sheet. 

EPA Lead & Copper Program Fact Sheet  

 

b) Status (     In Progress/On Schedule): Since 2022, SGWASA has been working with Hazen & Sawyer 
on the management of the program. SGWASA staff is working with a local service provider to set 
up a pilot program to identify service line materials.  

Note: On 10/8/24, Hazen & Sawyer provided the SGWASA Board of Directors with a Lead and 

Copper Program status update presentation.  The presentation begins around the 7-minute mark 
in the meeting video. The YouTube video link is found below.  
 

https://www.youtube.com/watch?v=F1aXlKAAebQ  
 

 
 

For more information, see https://www.epa.gov/dwreginfo/lead-and-copper-rule 

https://www.epa.gov/ground-water-and-drinking-water/final-revisions-lead-and-copper-rule
https://www.epa.gov/sites/default/files/2020-12/documents/lcr_overview_fact_sheet_12-21-2020_final.pdf
https://www.youtube.com/watch?v=F1aXlKAAebQ
https://www.epa.gov/dwreginfo/lead-and-copper-rule
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4) SGWASA - City of Creedmoor Service Area Water Meter Replacement Program  

a) Background: SGWASA manages approximately 6,600 water meters across its entire service area. 

In recent years, the utility identified a need to modernize its metering infrastructure by replacing 
outdated meters with newer, more accurate models. This effort includes the SGWASA/City of 
Creedmoor service area, which contains about 2,200 meters, many of which are aging and no 

longer performing optimally. To address this efficiently and cost-effectively, SGWASA opted to 
contract a specialized firm with expertise in water meter replacement and system upgrades. This 

initiative is part of SGWASA’s Capital Improvement Plan (CIP), listed as Project ID# 102-05, with a 
total project budget of $1,000,000. 
 

b) Status (     In Progress/On Schedule): All new water meters and associated hardware are currently 
in stock at SGWASA and ready for installation. Since December 2024, SGWASA staff have engaged 
in multiple discussions with Vanguard Utility Services to refine the schedule for installing the new 

water meters. Due to a financial software upgrade project planned for spring 2025, SGWASA staff 
decided to commence the water meter replacement program after the software upgrade. This 

approach prevents the meter upgrade database from being split between two software systems. 
Consequently, the water meter replacement project is scheduled to begin after July 1, 2025.  
 
SGWASA staff met with Vanguard Utilities in June and August 2025 to discuss a project start date. 
Due to the ongoing SGWASA/Tyler Technology financial and utility billing software upgrade, both 

agencies agreed to reconvene in September 2025 to discuss the project start date. Vanguard 
Utilities told SGWASA team members that they will start/finish the meter upgrade project before 
the end of 2025.  

 
 

 
Image: Example of the new water meter that SGWASA will be installing during this project. 
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5) SGWASA – Financial Software Upgrade  

a) Background: Since 2006, SGWASA has relied on Harris Computer’s ICS software as its primary 

system for financial, billing, and customer service operations. Despite periodic upgrades and 
enhancements, it was determined in 2022 that the Harris ICS platform no longer met SGWASA’s 
evolving needs. Consequently, SGWASA’s executive management team decided to seek proposals 

for new financial software.  
 

In August 2023, SGWASA staff issued a Request for Proposals (RFP) for new financial software and 
implementation services. At the January 9, 2024, Board of Directors meeting, the Board approved 
a contract with Tyler Technologies for the new financial software and implementation services. 

 
b) Status (     In Progress/On Schedule): The initial implementation process for the new financial 

software was completed as of June 30, 2025. SGWASA and Tyler are now working toward the 

implementation of the new payroll module. The payroll module is scheduled to be operational 
before 1/1/26.   

 
c) Customer Service Utility Bill Payment Information: SGWASA's customer portal houses all utility 

account information. Creating a profile provides important access to account details, utility usage 

information, and payment data for customer account(s). https://www.sgwasa.org/payment  
 
A convenience fee is charged to process all credit and debit card payments. Customers can avoid 

paying the additional fee by selecting one of the following payment options: 

 

Option 1: Phone (Automated) - Pay by phone at (833-510-6338) with your account number and  

Option 2: Bank Bill Pay (Online) - Pay electronically using your bank's online bill payment option.  

Option 3: SGWASA's Welcome Center - Visit SGWASA's Welcome Center located at 415 Central 
Avenue, Suite B in Butner, NC from 9 AM to 4 PM Monday through Friday to make payment by 

cash, check, cashier's check, credit card, or debit card. 

Option 4: Drop Box - Customers may submit payment by check in the drop box located in the 

SGWASA parking lot. Enclose the payment in an envelope labeled the customer's name and 
service address. 

Option 5: Bank Draft - Complete the required authorization form (linked here) to preauthorized 

debits directly from your bank account. 

Option 6: Postal Mail - Check payments can be submitted via postal mail to SGWASA at 415 

Central Avenue in Butner, NC 27509. 

Option 7: Text to Pay ς Coming Soon. 

 

VISIT PAYMENT PORTAL 

 
 

https://www.sgwasa.org/payment
https://na4.documents.adobe.com/public/esignWidget?wid=CBFCIBAA3AAABLblqZhAVwd8ZReY8bnqEndYvG2MmqalP19SBwXIKSsSxE6xgelVV06q0E2WujT3pefw0Ds8*
https://www.municipalonlinepayments.com/southgranvillewaterandsewerauthoritync
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6) Water Treatment Plant Filter Analysis: Filter Media Replacement Needed  
 

a) Background: Between May and September 2024, SGWASA encountered water production issues 
at the water treatment facility related to the water filtering process. The five water filters 
struggled to maintain their normal production levels, unable to keep up with the heightened 

demand that resulted from the higher-than-normal temperatures. To investigate the issues with 
the water filter system, SGWASA contracted Hazen, one of its on-call professional engineering 

firms, to conduct a detailed examination. Hazen began their work in mid-July 2024 and completed 
their investigation, along with a final technical memo, in December 2024. Based on their 
observations and data analyses, Hazen recommended the following improvements and 

optimizations for the filter operations at the SGWASA Water Treatment Plant (WTP): 
 

• Filter media replacement:  The existing filter media is 22 years old, which exceeds the industry 

standard for media life of 10-15 years and should be replaced immediately.  

• Rehabilitation of SGWASA Filters: The underdrain nozzles in the filter vessels should be 

further inspected and any failed or broken nozzles should be replaced. 

• Consider Replacing Backwash Supply Pump: The existing backwash pump is not capable of 
achieving the needed filter media expansion of 30% to provide proper removal of solids 

• Monitor Media Depths.  Plant Operations should plan to monitor media depths annually to 
track media loss.  

• Source Water Algae Monitoring Program.  Since algae enumerations indicated the 

presence of known filter clogging species, a routine algal monitoring program beginning 
in 2025 is recommended. 

• Modify the backwash procedure.  To combat solids retention, it is recommended that the 

backwash procedure be modified to increase the duration of the high-rate portion of the 
water backwash. 

Based on the recommendations contained in the technical report, in December 2024, SGWASA 
staff asked Hazen to draft a scope of work (including fees) for further analysis, design, bidding, 
and construction project management for the water filter media replacement.  In January 2025, 

SGWASA received the draft scope of work. The scope of work  was estimated to take 6 months at 
a cost of $318,900. This cost did not include the actual cost for the filter replacement, which could 

range between $650,000-$750,000.   
 
Based on the draft scope of work, primarily focusing on the amount of time to complete the work 

and the cost of the professional services, less the actual construction cost, SGWASA staff decided 
to seek cost estimates from several filter media replacement vendors to evaluate the total 
estimated cost for the entire project.  Following this evaluation in February, SGWASA determined 

that scope modifications were needed, and returned to working with Hazen to modify their scope 
of work.  
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On March 11, 2025, SGWASA staff requested the Board of Directors review/approve the scope of 
work provided by Hazen for the project, at a total cost of $222,800. Furthermore, SGWASA staff 

requested a 10% contingency for the work, bringing the total project cost to $245,080. The Board 
of Directors approved the scope of work and the contingency.   
 

b) Status (     In Progress/On Schedule): During the week of March 21, 2025, SGWASA staff provided 
Hazen with a notice to proceed on the work.  The project schedule is as follows: 

 

Submittal Due Date Status 

90% Design Submittal 
(drawings, specifications, 

and cost opinion. 

3 months from Notice to 
Proceed – by July 1, 

2025. 

Completed ahead of schedule.  

Bid-Ready Submittal 2 weeks following 
resolution of all 

permitting/submittal 
comments – By August 
1, 2025. 

Completed ahead of schedule.  

Bid Project TBD Project bid on July 7, 2025. Due to one 
bid being received, bid was 
readvertised with bid opening on 

8/5/25. 
 

8/5/25 Bid results: Only one bid was 
received. The bid was from State 
Utility Contractors in the total amount 

of $897,753.00. The total bid amount 
included a $100,000 allowance for 
concreate repairs in the five basins.  

Bid Award by Board of 
Directors  

TBD August 12, 2025. 

Construct Project TBD Aiming for September 2025 start 

 
Hazen publicly bid the project on Monday, July 7, 2025 for a two-week period. Only one bid was 
received, whereas three bids are required for the initial bid period. Therefore, Hazen rebid the 

project for bid opening on 8/5/25. At the bid opening, only one bid was received. The bidder was 
State Utility Contractors. State Utility Contractors was the lowest responsive, responsible bidder 
with a total bid amount of $897,753.00, which includes a base bid of $797,753.00 and a 

$100,000.00 General Allowance. The Base Bid includes removal and replacement of the filter 
media material, permitting, bacteriological samples and nozzle replacement.  The General 

Allowance was placed in the bid to provide for concrete repairs to the filter basins, if needed.  
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Financial: This project was not previously identified in the SGWASA FY24-35 CIP since it was an 
unplanned project that came to SGWASA’s attention late last fall. Due to this project not being 

included in the 10-Year SGWASA CIP, and SGWASA’s financial commitment to current capital 
improvement projects related to the water and sanitary sewer systems, the Executive Director 
and the Finance Director recommended this project be funded via Operating Fund Balance.   

 
Staff presented this item to the Board of Directors for consideration of award at the August 12, 

2025 Board of Directors meeting. The Board of Directors approved the contract award. 
Construction on the project will start as soon as possible.    
 

 
 
 

 
 

 
 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 
 

Image: Water Treatment Plant Filter Bed Diagram showing media and nozzles to be replaced.  
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Image: Water Treatment Plant Filter Bed Diagram showing 1 filter bed and the media and nozzles 

to be replaced.  
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7) AIA Grant Project for Water Infrastructure Assessment 
 

a) Background: The North Carolina Department of Environmental Quality (NCDEQ) manages an 
Asset Inventory Assessment (AIA) Grant program to encourage water and wastewater utilities to 
become more viable and more initiative-taking in the management and financing of their systems.  

Grants are limited to $150,000 from the Wastewater Reserve or the Drinking Water Reserve and 
may be used over a period of three years.  A local match is required based on Local Government 

Unit indicators, such as percent population change and median household income, compared 
with the state benchmarks.  Awarded grant funds may be used for asset inventory, condition 
assessment of critical assets, or components of critical assets. 

 
In September 2021, SGWASA applied for and ultimately received approval for an AIA grant in the 
amount of $150,000 for use in the Water Distribution System.  The AIA grant was funded from 

state ARPA money; thus, no local funding match is required.  SGWASA worked with McGill 
Associates, SGWASA’s contracted consulting engineering firm to complete the application for 

submittal to NCDEQ for consideration and ultimately approval for an AIA Grant.  SGWASA also 
worked with McGill Associates to develop a scope of services, which was submitted to NCDEQ for 
review in September 2022.  McGill Associates has provided a task order to SGWASA to provide 

the services as submitted to NCDEQ.  The scope of work in the AIA task includes the following: 

• Water System Inventory Updates 

• Water Plan Assessment and Master Planning 

• Water Distribution System Analysis (hydraulic modeling) 

• Water Audit 

• Asset Management Plan and Updated CIP 

• Updated Work Order System Recommendations 

• Final Report 

 
b) Status (     In Progress/On Schedule): This project is being performed by McGill Associates. The 

project will be completed prior to 1/1/26. 

 

(See project images on following page) 
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AIA Grant Project for Water Infrastructure Assessment Project 
 

 

Image: Example of water distribution system network data that is being analyzed as part of the 

AIA Project.   
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8) AIA Grant Project for Wastewater Infrastructure Assessment 
 

a) Background: The North Carolina Department of Environmental Quality (NCDEQ) manages an 
Asset Inventory Assessment (AIA) Grant program to encourage water and wastewater utilities to 
become more viable and more initiative-taking in the management and financing of their systems.  

Grants are paid from the Wastewater Reserve Fund or the Drinking Water Reserve Fund.  A local 
match is required based on Local Government Unit indicators.   Awarded grant funds may be used 

for asset inventory, condition assessment of critical assets, or components of critical assets. In 
September 2022, SGWASA applied for and received approval in March 2023 for an AIA grant in 
the amount of $200,000 for use in the Wastewater Collection System.  The AIA Sewer grant was 

funded from state ARPA money; thus, no local funding match is required.   
 
SGWASA worked with McGill Associates, SGWASA’s contracted consulting engineering firm to 

complete the AIA Sewer Grant application for submittal to NCDEQ.  SGWASA also worked with 
McGill Associates to develop a scope of services for the AIA Sewer Grant which was submitted to 

NCDEQ for review in September 2022.   
 

b) Status (     In Progress/On Schedule): This project is being performed by McGill Associates. The 

project will be completed prior to 1/1/26. 
 

(See project image on following page) 
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AIA Grant Project for Wastewater Infrastructure Assessment Project 
 

 

Image: Example of wastewater distribution system network data that is being analyzed as part of 
the AIA Project.   
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9) CIP# 101-10 Water Valve Replacement Project at the Water Treatment Plant – Design & 
Construction 

 
a) Background: Following a main break at the Butner WTP, SGWASA has experienced recurring leaks 

and valve failures along the water main between the clear well and finished water pumps. These 

issues have caused erosion and highlighted the lack of bypass options and redundancy in the 
system. 

 
For this project, Hazen and Sawyer is evaluating valve repair alternatives, followed by final design, 
permitting, and bidding for the selected solution. Construction-related services may be added 

later via amendment.  The total cost for the project evaluation and design is $155,980.00. The 
probable cost of construction will be developed when final repair alternatives are selected.  
 

b) Status (     In Progress/On Schedule): This project is being performed by Hazen & Sawer. The 
project design is 95% complete. A probable cost of construction is being determined. The project 

will be advertised for public bidding in the fall of 2025.  
 

(See project images on following page) 
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Images: SGWASA Water Treatment Plant ς Valve Replacement Project Area. 
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10) CIP# 102-10 Water Quality Improvements 
 

a) Background: SGWASA has expressed concerns with the following items related to the water 
distribution network:  

• Lack of hydrant flushing program to keep SGWASA initiative-taking in preventing water 

quality issues.  

• Water quality and chlorine residual issues at booster stations throughout the distribution 
system.  

• The lack of water tower control within the distribution system.  
 

For this project, Hazen and Sawyer will be conducting a preliminary investigation and will perform 
the following tasks: 
 

• Data collection and data review. 

• Water hydraulic model update and calibration 

• Developing hydraulic model simulations of water age in the distribution system. 

• Developing a hydrant flushing program. 

• Performing assessments of the water booster pump stations.  

• Evaluating the water distribution system control network and then developing 
improvements based on the data. 
 

Project deliverables include: 

• Hydrant Flushing Program  

• Draft and Final Booster Pump Station Assessment TM  

• Draft and Final Distribution System Control Assessment TM  

• Updated hydraulic model  
 

The total cost for the project is $227,340.00.  
 

b) Status (     In Progress/On Schedule): This project is being performed by Hazen & Sawer. The 
project was initiated in the fall of 2024. The goal is to complete this project in early 2026.  
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11) CIP# 101-01 Water Treatment Master Plan: AIA Grant Funded 
 

a) Background: SGWASA applied for and received a $150K grant from the NCDEQ for this project. 
SGWASA is working with McGill Associates on this project. This project is just in its initial stages 
of working through all the required grant paperwork submittals and authorization. SGWASA will 

add the required 20% funding match of $30K for this project.  
 

In summary, the South Granville Water and Sewer Authority (SGWASA) has need for and intends 
to conduct an Asset Inventory and Assessment study of the Authority’s water treatment plant in 
a project described as the Water Plant Master Plan. This project will build upon previous water 

system AIA work and will include tasks such as an update of asset inventories, condition 
assessment of critical assets, and other components of an asset management plan. 
 

b) Status (     In Progress): This project will commence in late 2025 and is scheduled for completion 
by January 2027. 

 

 

Image: SGWASA Water Treatment Plant 
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12) CIP# 108-01 Facility Needs Study  
 

a) Background: The organizational-wide facility needs study evaluates SGWASA’s current facilities 
and determines future facility needs for the next 30 years. This study will focus on several 
operating departments, such as administration, located in the Butner Town Hall, the wastewater 

treatment plant, and the water/sewer utilities operations. As separate AIA study is being 
performed for the water treatment facility. McGill Associates is performing both studies. The cost 

for the Facility Needs study is $43,718.00. The Board of Directors will be provided with a final 
report/overview in the fall of 2025. 
 

Leased Space Information: Presently, SGWASA has a 20-year lease with the Town of Butner. The 
lease originated in 2011. A summary of the lease is found below. 
 

• Premises: 416B Central Avenue, Butner, NC — approx. 3,644 sq ft. SGWASA also has access 
to: 

o Atrium: approx. 2,001 sq ft  
o Council & Closed Session Rooms: approx. 2,648 sq ft  
o Public Restrooms: approx. 557 sq ft  

o Shared parking and common areas (excluding Town Community Room) 
 

• Initial Term: 20 years. 

 
• Rent for Initial 20-year period: 

o Base Annual: $60,000  
o Base Monthly: $5,000  
o Total Annual: Base Rent  

 
• Rent for two consecutive 10-Year Leases, following Initial 20-year period: 

o Base Annual: $43,718.00 
o Base Monthly: $3,643.17  
 

b) Status (     In Progress): This project started in November 2024 and is scheduled for completion in 
in the fall of 2025.   
 

 
(See project images on following page) 
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Images: Butner Town Hall - SGWASA leases office space from Butner  
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Board Actions (Past 90 Days) 

 Board Meeting 

Month/Year 

Topic Status 

June 2025 Proposed Fiscal Year 2025-2026 Budget 
Approved by the Board of 

Directors. 

June 2025 Fiscal Year 2024-2025 Budget Amendment #16 
Approved by the Board of 

Directors. 

July 2025 
Amendment of Capital Reserve Fund for 

System Development Fees 

Approved by the Board of 

Directors. 

July 2025 
FY24-25 Fiscal Year-End Capital Improvement 

Fund Designation 
Approved by the Board of 

Directors. 

July 2025 Fiscal Year 2025-2026 Budget Amendment #1 
Approved by the Board of 

Directors. 

July 2025 
SGWASA Employee Benefits - Contract 

Renewals for FY25-26 
Approved by the Board of 

Directors. 

July 2025 
Authorization to Purchase a new Heating, 

Ventilating, Air Conditioning unit for the Water 

Treatment Plant. 

Approved by the Board of 
Directors. Item ordered following 

the Board meeting. 

Delivery/installation date pending. 

August 2025 
Purchase of one new 2026 Ram 1500 for 

Engineering Department  

Approved by the Board of 
Directors. Item ordered following 

the Board meeting. 

August 2025 

Purchase of two (2) new 2026 Ford F350 trucks 
with service bodies and cranes for the Utilities 

Department Team       

Approved by the Board of 
Directors. Item ordered following 

the Board meeting. 

August 2025 
Purchase of one new 2025 Ford Ranger for 

Wastewater Treatment Plant Team 

Approved by the Board of 
Directors. Item ordered following 

the Board meeting. 

August 2025 
Internal Control Policy Related to Receiving 

American Rescue Plan Act (ARPA) Funds 

Approved by the Board of 
Directors. Item sent to NCDEQ for 

their review. NCDEQ acknowledged 
that we are now in full compliance 

with the ARPA requirements.  

August 2025 
Water Treatment Plant Filter Media 

Replacement Project  Award of Contract 

Approved by the Board of 
Directors. Contracts being signed. 

Contractor establishing a start 

construction date based on 
material delivery.  

August 2025 Fiscal Year 2025-2026 Budget Amendment #2 
Approved by the Board of 

Directors. 
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 Board Meeting 
Month/Year 

Topic Status 

August 2025 Fiscal Year 2025-2026 Budget Amendment #3 
Approved by the Board of 

Directors. 

August 2025 
SGWASA PFAS Pilot Study Update- Summer 

2025                                
Presentation Only – No Board 

action required. 
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Utility Operations Highlights 

Water Distribution System Topics 

1. Utility crews continued working in coordination with the water treatment plant staff to flush 
hydrants and collect samples of water to analyze the iron and manganese throughout the water 

distribution area. 

2. Utility crews replaced a leaking watermain and valve assembly in the Town of Butner. See image 

below. 
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 Wastewater Collection System Topics 

1) Sanitary Sewer Overflows (SSO’s):  

a) One SSO occurred on August 12, 2025, at 1230 E. Middleton Dr. due to excessive rainfall. The 
SSO was 540 gallons and was primarily rainwater.   

2) Other Topics: None 

Water Treatment Plant Topics 

1) No water processing/operating issues. Team working with the Utilities team on water sample 

collection and analysis.  

Wastewater Treatment Plant Topics 

1) No operating issues. 

Utility Customer Service/Administration Topics 

1) No operating issues. 
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Staffing Summary 

The FY25-26 Budget authorized 52 full-time employees. The current staffing level is at 96%.   
The following is a breakdown of the status of several vacancies.    
 

Vacant Positions – Currently Advertising and/or Interviewing 

Utility Maintenance Mechanic (2) 

Utility Inspector (1) 

Customer Service Representative (1) 

Vacant Positions – Final Candidate Selected/Pending Background Checks 

Wastewater Pump Station Mechanic (1) 

Utility Maintenance Mechanic (1) 

Recent New Hires  

Wastewater Pump Station Mechanic (1) 

Utility Maintenance Mechanic (2) 

Recent Internal Promotions 

None.  

 

 
 
 

 
(End of Report) 


