South Granville Water And Sewer Authority
Executive Director’s Monthly Project Update Report
February 2026

To: SGWASA Board Members

From: Scott N. Schroyer, Executive Director SNS
Topic: Topics Update Report for February 2026
Date: Report Issue Date 2/27/26

Executive Summary

This report provides an overview of SGWASA’s key capital, regulatory, and operational initiatives for
February 2026. Major programs—including PFAS Mitigation, 1-85 Sewer Upgrades, Lead & Copper Rule
compliance, and the Water Meter Replacement Program—remain on schedule. PFAS Pilot Phase 1 was
completed in December 2025, with Phase 2 underway in early 2026. 1-85 Sewer Upgrade construction
continues across both CP#1 and CP#2 with funding coordination ongoing. Lead & Copper Rule compliance
activities continue with required annual customer notifications. Water Meter Replacement for the
Creedmoor service area is progressing toward July 1, 2026 completion. Additional initiatives such as the
Financial Software Upgrade, Filter Media Replacement, and AIA Grant Projects for Water and Wastewater
systems also remain active and on track. February operations experienced several system issues, and
staffing levels remain above 95%.

. PFAS Pilot Phase 1 completed; Phase 2 underway.

. I-85 Sewer Upgrade CP#1 and CP#2 in progress with Southern Interceptor proceeding; Northern
Interceptor deferred pending further funding discussion.

. Water Meter Replacement project on track for 7/1/26 completion.

o Filter Media Replacement progressing on schedule with two of the five filters replaced and the
third filter under construction.
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Project Narratives

1) PFAS Mitigation Strategies Program

a) Background: PFAS (“forever chemicals”) were detected in SGWASA’s source water. On April 10,

b)

2024, EPA finalized enforceable drinking water standards for six PFAS compounds with MCLs as
low as 4 ppt and introduced a Hazard Index for PFAS mixtures. SGWASA is required to complete
initial PFAS monitoring by 2027, implement corrective actions by April 2029 if MCLs are exceeded,
and provide public notification for violations beginning in 2029.

PFAS Treatment Options & Costs: PFAS removal can be achieved using Granular Activated Carbon
(GAC), Reverse Osmosis (RO), or lon Exchange (IX). Estimated treatment cost is $2-5$4 per gallon
per day of capacity. For SGWASA’s 7.5 MGD water plant, the investment is projected at $15-$30
million.

Program History & Grant Efforts:

1  2022: NCDEQ performed statewide PFAS testing on SGWASA’s water.
T 2023: SGWASA partnered with CDM Smith and launched the PFAS Pilot Testing Program.
0 Submitted SRF applications for a $500k pilot testing grant and $22M
design/construction funding.
9 Fall 2023-Spring 2025: Additional SRF applications submitted, including a second $500k
grant request and a $26M design/construction request.
1 September 2025: SGWASA was awarded $500,000 (SRF-D-EC-0011) for Phase 2 pilot
testing and engineering.
0 Board consideration of grant acceptance scheduled for November 12, 2025.
SGWASA did not receive the requested design/construction funding in prior rounds.
Fall 2025: SGWASA resubmitted a $26M SRF grant/loan request for PFAS reduction
design and construction. NCDEQ plans to announce recipients in spring 2026.

= =

Summary of PFAS Compliance Action Plan

SGWASA completed the design of its PFAS Pilot Testing Program in late 2023, and Phase 1 pilot
testing was conducted from October 2024 through December 2025, with the final report delivered
in January 2026. In 2023, SGWASA applied for NCDEQ State Revolving Fund (SRF) support
including a $500,000 pilot-testing grant and $22 million in design and construction funding.
SGWASA was awarded the $500,000 pilot grant but did not receive the design/construction
funding; however, applications for $26 million in PFAS removal design and construction funding
remain ongoing.
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SGWASA also received a $5 million state budget grant (with $4.925 million available after NCDEQ
administrative costs) for water and sewer infrastructure improvements. In October 2025, the
Board approved a not-to-exceed engineering scope of $3,209,800 for PFAS removal system design
and bidding, and design work with CDM Smith is underway.

Phase 1 pilot testing has been completed, and a second $500,000 Phase 2 pilot testing grant was
awarded in September 2025, with Phase 2 beginning in early 2026. SGWASA continues seeking
additional grant and SRF funding for the estimated $26 million PFAS removal construction cost; if
external funding is insufficient, SGWASA will evaluate other financing options.

Construction of the PFAS removal treatment system is planned, with the goal of completing
installation ahead of the April 2029 EPA compliance deadline. Once operational, the new
treatment process will carry increased annual operational costs that will be incorporated into
SGWASA'’s budget planning.

Status (@ In Progress/On SchedulelCDMSmith concluded the PFAS Pilot Testing Program
(Phase 1)in December2025. The final report was delivered inJanuary 2026 The final report
is available for viewing athttps://www.sgwasa.org/items/pfas -mitigation

A second PFAS Pilot Testing Program (Phase 2) was approved and funded by the NCDEQ for
$500,000 in September 2025Phase 2s in progress

At the October14, 2025, Board meeting, Board membersapproved the CDM SmittScope of
Work and associated cost estimatéor the project. The approvedengineering design budget
approved was $3,209,800.This project is funded bya $5,000,000 NCDEQgrant. The

engineering design work for the PFAS reduction technologig in progress The designand

construction schedule is shown below.
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FIGURE 1: PFAS Treatment System Design and Construction Schedule

Note: The schedule was estimated from similar past projects, and ENGINEER does not control permitting or construction timelines.
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2) 1-85 Sanitary Sewer System Improvement Project

a) Background: SGWASA serves southern Granville County, including Creedmoor, Butner, and
Stem. Due to maxeeut wastewater system capacity, a development moratorium was
enacted in 2018 for parts of Creedmoor and Butner. From 202025, SGWASA collaborated
with partners to design and fund a solution. CDMbmith completed engineering plans and
split the project into two construction packagesCP#1: Bid in July 2024; contract awarded to
Haren Construction for $34.8M in December 2024CP#2: Bid in MaygJune 2025.Total
estimated project cost: $75 million

b) CP#1 Status: ( [ In Progress/On Schedule): CP#1 includékse construction of two new
sewer pump stationsand the installation of new sewer pipe(gravity and force main). Haren
Construction started construction on 4/1/25. Constructionis on schedule and on budget.

c) CP#2 Status: ([l In ProgresfOn Schedulg: A recommendation ofcontract award to Park
Construction for the Southern Interceptor Sewer constructioroccurred at the October 14,
2025, Board of Directorsmeeting. The Board of Directors approved a contract with Park
Construction NC, Inc., in the neto exceed amount 030,238,282 The projectis funded in
part by the United States of Agriculture (USDAYLonstruction for CP#2 started in November.
A projecttimeline is shown below.

Note: Dueto the proposed costsand budget constraintsassociated with theproposed work
associated with CP#2, only theconstruction of the Southern Interceptor Sewerwill be
completed at this time.On February 27, 2026, Thé=inance Committee reviewed the $8M cost
for the Northern Interceptor and considered funding recommendations from staff Further
discussion is plannedoy the Finance Committee at their upcoming meeting(s)

|-85 Sewer

ImpProv'ement I-85 Sanitary Sewer System Improvement Project - Timeline
roject

6"1’20 = 3””‘2028

Construction CP#1 Construction

Construction CP#2 Construction
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3) USEPA Lead & Copper Program Update Creates Mandatory Compliance Activities for All
Water Service Providers.

a) Background: 4 EA 5838 %l OEOT T 1 AT OAI 0071 OAAOERuUk ! C
Revisionsx AT O ET O1 AZ£ZEAAO $AAAT AAO poh c¢mgp8 4E
protects children and communities from the risks of lead exposure by better protecting
AEEI AOAT AO OAETT1 O AT A AEEl AAAOA EAdwatet OEA
and empowering communities through information. Please read more about this program
below by clicking on the Fact Sheet.

Al
A%1
Oh

EPA Lead & Copper Program Fact Sheet

b) Status (l In Progress/On Schedule)Since 2022, SGWASA has been working with Hazen &
Sawyer on the management of the program. SGWASA staff is working with a local service
provider to set up a pilot program to identify service line materials.

Click here to take the personal reporting survey.

The final rule focuses on key areas that will
protect our communities

Achieving Lead Pipe
Replacement Within
10 years
L
Improving Tap
Sampling

Strengthening
Protections to
Reduce Exposure

Locating Legacy Lead
Pipes

Lowering the Lead
Action Level to

10 pg/L

»

Communicating
Transparently and
Frequently

For more information, see https://www.epa.gov/dwreginfo/lead-and-copper-rule
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4) SGWASA - City of Creedmoor Service Area Water Meter Replacement Program

a) Background: SGWASA operates about 6,600 water meters systemwide, including roughly
2,200 older meters in the Creedmoor service area that are no longer performing optimally.
To improve accuracy and modernize the system, SGWASA contracted a specialized firm to
replace these aging meters. This work is included in the Capital Improvement Plan (Project
y$n pncznuvq xEOE A O1 OAl AOACAO T £ Aphnnnhnnns

b) Status ([lIn Progress/On Schedule)fhewater meter replacement projectstarted in January
2026 andwill be completedby Juy 1,2026. The water meter replacement project removes
and replaces a few hundred water meters per montt-or more information on this project,
please visithttps://www.sgwasa.org/post/creedmoor -water-meter-replacementprogram

Neptune®

Image: Example of the new water meter that SGWASA will be installing during this project.
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5) SGWASA - Financial Software Upgrade

a) Background: In mid-2024, to better service its customers SGWASA started the process of
implementing Tyler Technology softwareti | T AAOT EUA 3' 713160 AEET AT 1
utility billing software . The lengthy implementation processis nearing completion and is
scheduled for completionin mid-2026.

b) Status (@ In Progress/On Schedule)rhe initial implementation process for the new financial
software was completed as of June 30, 2028n additional module for the new software
included payroll processing and timekeeping automation. The payroll module was tested
successfullyin October 2025 andis fully operational as ofthe November 2025payroll cycle.

The current Tyler Technology module being implemented at SGWASA is the timesheet
module. The timesheet automation project kiclked off in November 2025. To fully leverage
the new computer-based timesheets and payroll processing, SGWABAequired to makean
important change to the day of the month when paycheckare deposited into employees
bank accounts. The paycheck tranisition schedule is shown below.
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Paycheck Transition Schedule:

Table 1 below shows the paycheck transition schedule:

Table 1

January 2026

Paycheck Type

Regular - Final prepaid
paycheck.

Paycheck Date

January 30, 2026

February 2026

Special - Includes 80-hour
transition bonus + all earned
overtime, call-in pay, standby
pay, holiday premiums, and
shift premiums earned in
January.

February 13-15, 2026

March 2026

First post-paid paycheck for
February, based on hours
from all prior months:
including all earned
overtime, call-in pay, standby
pay, etc.

13th-15th of each month

April 2026

Post-paid paycheck based on
work hours for March 2026.

13th-15th of each month

May 2026

Post-paid paycheck based on
work hours for April 2026.

13th-15th of each month

This schedule continues monthly.
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6) Water Treatment Plant Filter Analysis: Filter Media Replacement Needed

a)

b)

Background: Between May and SeptembeP024, SGWASA encountered water production
issuesat the water treatment facility related to the water filtering process. The five water
filters struggled to maintain their normal production levels, unable to keep up with the
heightened demandthat resulted from the higherthan-normal temperatures.To investigate
the issues with the water filter system, SGWASA contracted Hazen, one of its-cafi
professional engineering firms, to conduct a detailed examination. Hazesompleted their
detailed investigation and recommendedthe following improvements and optimizations for
the filter operations at the SGWASA Water Treatment Plant (WTP):

1 Filter media replacement: The existing filter media is 22 years old, which exceeds the
industry standard for media life of 1015 years and should be replaced immediately.

9 Rehabilitation of SGWASA Filters: The underdrain nozzles in the filter vessels should
be further inspected and any failed or broken nozzles should be replaced.

1 Consider Replacing Backwash Supply Pump: The existing backwash pumpcannot
achievethe needed filter media expansion of 30% to provide proper removal of solids

1 Monitor Media Depths. Plant Operations should plan to monitor media depths annually
to track media loss.

1 Source Water Algae Monitoring Program. Since algae enumerations indicated the
presence of known filter clogging species, a routine algal monitoring program
beginning in 2025 is recommended.

1 Modify the backwash procedure. To combat solids retention, it is recommended that
the backwash procedure be modified to increase the duration of the higtate portion of
the water backwash.

Based on the recommendations contained in the technical repol8GWASAsked Hazen to
develop a scope and fee for the filter media replacement project.

Status (@ In Progress):The Board awarded the construction contract to State Utility
Contractor in August 2025, and materials were ordered immediately. Construction began in
November. Filter Basin 1 was taken offline in November and returned to service in late
December. Basin 2 wnt offline in early January, experienced minor delays due to cold
weather, andwas completed bymid-February. Basin 3 vent offline in late February and will
be back online in March. Filters 4 and 5 may be replaced concurrently, keeping the overall
project on track for completion in spring 2026.

South Granville Water & ® (919) 575-3367 @ www.sgwasa.org © 415 Central Ave, Ste B

\ Sewer Authority © (919) 575-4547 © customerservice@sgwasa.org Butner, NC 27509
T —



South Granville Water And Sewer Authority
Executive Director’s Monthly Project Update Report
February 2026

EL 415.33
- ﬂ‘ |} T.O.W. EL 415.00
—=—— 6"SST PIPE
WASH TR H:
s OUGHS 20" ANTHRACITE,
SEENOTE 7
= ‘ 10" FILTER SAND,
@ NEW FILTER MEDIA, SEE SPEC 46 61 13 SEE NOTE 6
-
| AA f./!\ » AN /
N ﬂ\ ‘A ATA AAAA AJ\AAA_/:\_ i - A./'\.’:\.AA .~— 3" TORPEDO SAND,
A A AT A A DA AN D R DA DA DA NN A TN DA N A AN TN SEE NOTE 5
+—> AUATATA A A TA TN A A DA A A T DA T ATANTN ATATA AN
8" AIR SCOUR LINE — A e
o /
| __ | 3 R TOP OF UNDERDRAIN
b= _—| / EL 403.66

NEW NOZZLES, SEE UNDERDRAIN FORM
NOTES 1 AND 2 SUPPORT, TYP

| 4

Image: Water Treatment Plant Filter Bed Diagram shouifitier bed and thenedia and nozzles
to be replaced
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7) AIA Grant Project for Water Infrastructure Assessment

a) Background: The NCDEQ AIA Grant Program provides up to $150,000 over three years to
help utilities improve system management and asset planning. SGWASA received a $150,000
AIA grant in 2021 for the Water Distribution System; because it was funded with ARPA
dollars, nolocal match was required. Working with McGill Associates, SGWASA completed
the grant application, scope of services, and task order. The project includes system inventory
updates, master planning, hydraulic modeling, a water audit, asset management plamg, CIP
updates, work order system recommendations, and preparation of the final report.

b) Status ([ In Progress/On Schedule)This project is being performed by McGill Associates.
The projectis scheduled forcompletion by 5/1/26

Image:Example of water distribution system network data that is being analyzed as part of the
AlA Project.
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8) AIA Grant Project for Wastewater Infrastructure Assessment

a) Background: NCDEQ administers the AIA Grant Program to help water and wastewater
OOCEI EOEAO EI POl OA AOOAO T ATACAI AT O AT A 111c¢czC
include asset inventories and condition assessments. SGWASA applied for the program in
September 222 and received a $200,000 AIA grant in March 2023 for the Wastewater
Collection System; because it was funded with state ARPA dollars, no local match was
required. SGWASA worked with McGill Associates to prepare the grant application and

develop the scop of services submitted to NCDEQ for review.

b) Status @ In Progress/On Schedule): This project is being performed by McGill Associates.

The projectis scheduled forcompletion by 5/1/26.
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Image: Example of wastewater distribution system network data that is being analyzed as part

of the AIA Project.
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9) CIP# 101-10 Water Valve Replacement Project at the Water Treatment Plant - Design &
Construction

a) Background: SGWASA has experienced recurring leaks and valve failures along the water
main between the clear well and finished pumps, highlighting erosion issues and the need for
better bypass options and system redundancy. Hazen and Sawyer is evaluating repair
alternatives and preparing final design, permitting, and bid documents. The evaluation and
design cost is $155,980, with construction costs to be finalized once the preferred repair
option is selected.

b) Status (0 OnHold): ( AUAT Q 3 AxUAOG 0% doyite@iThe piotiale E O
construction cost is $710,000, and due to its size, the project will move to public bidding
2026.

Project Area

Images: SGWASKater Treatment Plang Valve Replacement Project Area.
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10)CIP# 102-10 Water Quality Improvements

a) Background: SGWASA has expressed concerns with the following items related to the water
distribution network:
1 Lack of hydrant flushing program to keep SGWASiAitiative -taking in preventing
water quality issues.
1 Water quality and chlorine residual issues at booster stations throughout the
distribution system.
9 The lack of water tower control within the distribution system.

For this project, Hazen and Sawyer will be conducting a preliminary investigation andill
perform the following tasks:

Data collection and data review.

Water hydraulic model update and calibration

Developing hydraulic model simulations of water age in the distribution system.
Developing a hydrant flushing program.

Performing assessments of the water booster pump stations.

Evaluating the water distribution system control network and then developing
improvements based on the data.

E R I W

Project deliverables include:

1 Hydrant Flushing Program

9 Draft and Final Booster Pump Station Assessment TM

9 Draft and Final Distribution System Control Assessment TM
1 Updated hydraulic model

The total cost for the projectis $27,340.00.

b) Status @ In Progress/On Schedule): This project is being performed by Hazen & Saw
The projectwas initiated in the fall of 2024. The goal is to complete this projeéh 2026.
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11)CIP# 101-01 Water Treatment Master Plan: AIA Grant Funded

a) Background: SGWASA applied for and received a $150itant from the NCDEQ for this
project. SGWASA is working with McGill Associates on this project. This project is just in its
initial stages of working through all the required grant paperwork submittals and
authorization. SGWASA will add the required 20%unding match of $30K for this project.

In summary, the South Granville Water and Sewer Authority (SGWASA) intends to conduct

AT 1 OOAO )1 OAT 0T OU AT A | OOAOGOI AT O OOOAU T £ OEA
described as the Water Plant Master Plan. This project will build upon previous watersgm

AIA work and will include tasks such as an update of asset inventories, condition assessment

of critical assets, and other components of an asset management plan.

b) Status ( In Progress)The Board of Directorsapproved aResolutionof Acceptance of the
grant award at their October 14, 2025, Board of Directors meeting Furthermore, the Board
approved the McGill Associates task orddor this project at the November 12, 2025, Board
meeting. This project commencedin December2025 and is sheduled for completion by
January 2027.

Image:SGWASA Water Treatment Plant
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Board Actions (Past 90 Days)

Board Meeting Topic Status
Month/Year

"OAI A6O #01 OOET ¢ OE/

BT Extensions in Creedmoor, NC Approved_ £ il [EEne €
2025 Directors.
Request to Purchase One Generator for Lak
December . . Approved by the Board of
2025 Holt Raw Water _Pump Station from Atlantic Directors. Item ordered.
Power in Bear Creek, NC
Fiscal Year 20242025 Audit Report- Officially receivedby the Board of
January 2026 . .
Presentation Directors.
January 2026 Fiscal Year 20252026 Budget Amendment Approved_ by the Board of
#10 Directors.
Approved by the Board of
Unidirectional Flushing Pilot Program Task Directors. Purchase Order issued
January 2026 .
Order Approval to consultant to prepare project
start for spring 2026
StemCommissioner McLamlwas
Annual Meetingz Election of SGWASA electedas Ebard 9“"?‘"-
February 2026 : Creedmoor Commissioner
Officers N .
Kicinski was re-elected as Vie-
Char.
February 2026 SNBSS A QUGS F_lnanC|aI RS No Board Action Required.
Presentation
Falls Lake Industrial Park ProjecWater and Approved by the Board of
February 2026 Sewer Extensions in Butner, NC Directors.
The Boardpulled the item from
Request to purchase one new generator
. the agenda at the request of the
from Atlantic Power for SGWASA sewer . . i .
February 2026 : . Executive Director. The iem will
pump station locatedon School Street in beb ht back to th d
Stem, NC e brought back to the Board at a

future date.
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South Granville Water And Sewer Authority
Executive Director’s Monthly Project Update Report
February 2026

Utility Operations Highlights
Water Distribution System Topics

1. Utility crews responded to various water main breaks in Butner. The Utility crew was able to
minimize the water interruptions during the repair activities. In all circumstances, the water was
returned to service within a few hours following the initial main break.

Wastewater Collection System Topics
1) Sanitary Sewer Overflows (SSQO’s):
a) None.
2) Other Topics: None
Water Treatment Plant Topics
1) Valve malfunction with caustic tank circulation process.
Wastewater Treatment Plant Topics
1) Quarterly testing failure; will retest in March and April.
Utility Customer Service/Administration Topics

1) No operating issues.
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South Granville Water &

South Granville Water And Sewer Authority
Executive Director’s Monthly Project Update Report
February 2026

Staffing Summary

The FY25-26 Budget authorized 52 full-time employees. The current staffing level is above 95%.
The following is a breakdown of the status of several vacancies.

Vacant Positions — Currently Advertising and/or Interviewing

Utility Maintenance Mechanic (2)

Vacant Positions — Final Candidate Selected/Pending Background Checks

None

Recent New Hires

None

Recent Internal Promotions

None

(End of Report)
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