Original Completion Dates: 12/16/27 (Subst) 3/15/28 (Final)

Revised Completion Dates (Through CO 1): 12/16/27 (Subst) 3/15/28 (Final)

South Granville Water & Sewer Authority

[-85 Sanitary Sewer System Improvements - Construction Package 1

DWI Project No. SRP-W-ARP-0048
CDM Smith Project No. 54378-260646
HCCI Project No. 245-502

Activity ID Activity Name Orig. Rem. | ActualStart | Actual Finish | Early Start Early Finish Late Start Late Finish Predecessors Successors Total
Dur. Dur. Float
i 1-85 Sanitary Sewer System Improvements - Construction Package 1 675 346 | 17-Feb-25 12-Jun-26  27-Oct-27 | 13-Apr-26 = 27-Oct-27 0
By Project Initialization 60 0 17-Feb-25 22-May-25 12-Jun-26 @ 12-Jun-26 13-Apr-26 = 22-Dec-26
@ A1000 Contract Finalized 0 0 17-Feb-25 12-Jun-26 13-Apr-26 A1010,A1020, A1050, Z1000,
271020, 21040, 21060, 21090,
71120, 21150, 21180, 21210,
271250, 21270, 21300, 21330,
271350, 21380, 21410, Z1440,
Z1470, 21500, 21530, 21560,
271590, 21620, 21650, 21680,
21710, 21740, 21770, 21800,
271830, 21860, 21890, 21920,
271950, 21980, 22010, 22040,
272070, 22100, 22130, 22160,
72220, 72250, 22280, 22310,
72340, 22370, 22430, 22460,
72490, 22520, 21870, 21930,
Z1372,71402
& A1010 Notice to Proceed 0 0 31-Mar-25 12-Jun-26 13-Apr-26 A1000 A1030,A1060, B1060, J1050
& A1020 Clearing Moritorium (12/1 - 3/31) 31 0 17-Feb-25 | 31-Mar-25  12-Jun-26 | 12-Jun-26 | 22-Dec-26 @ 22-Dec-26 A1000 B1020
& A1030 Mobilization 1 0 31-Mar-25 | 31-Mar-25 | 12-Jun-26 = 12-Jun-26 = 15-Dec-26 @ 15-Dec-26 A1010 A1040,B1010, J1000
@ A1040 Preconstruction Photos 2 0 27-Mar-25 | 27-Mar-25 = 12-Jun-26 = 12-Jun-26 @ 22-Dec-26 @ 22-Dec-26 A1030 B1020
& A1050 NC 811 Locate Request and Marking 3 0 19-Mar-25 | 24-Mar-25  12-Jun-26 | 12-Jun-26 | 22-Dec-26 A 22-Dec-26 A1000 B1020
@ A1060 Wilkerson Mobilization 5 0 16-Apr-25 = 22-Apr-25 | 12-Jun-26 | 12-Jun-26 | 13-Apr-26 = 13-Apr-26 A1010 Q0010,R1000
&= A1070 Install Temporary Office Compound at Joe Peed Site 5 0 15-May-25 | 22-May-25 | 12-Jun-26 = 12-Jun-26 @ 22-Dec-26 = 22-Dec-26 B1040 C1030
By Joe Peed Lift Station 529 = 200 @ 17-Mar-25 12-Jun-26 = 01-Apr-27 | 22-Dec-26 = 29-Jun-27 62
By, Sitework 524 111 17-Mar-25 12-Jun-26 24-Mar-27 22-Dec-26 22-Jun-27 62
@ B1010 | Layout Clearing Limits 2 0 17-Mar-25 | 18-Mar-25  12-Jun-26 | 12-Jun-26 | 22-Dec-26 @ 22-Dec-26 A1030 B1020
@ B1020 Limited Clearing & Grubbing (Enough to Install Erosion Control) 2 0 01-Apr-25 | 02-Apr-25 | 12-Jun-26 | 12-Jun-26 | 22-Dec-26 @ 22-Dec-26 A1020,A1040, A1050,B1010 B1030
@ B1030 | Initial Erosion Control Installation 4 0 03-Apr-25 = 04-Apr-25 | 12-Jun-26 | 12-Jun-26 @ 22-Dec-26 @ 22-Dec-26 B1020 B1040
@ B1040 | Complete Clearing & Grubbing, Including Expanded Limits 16 0 04-Apr-25 = 25-Apr-25 | 12-Jun-26 | 12-Jun-26 @ 22-Dec-26 @ 22-Dec-26 B1030 A1070, B1050, C1000
@ B1050 Complete Erosion Control Installation, Including Temporary Skimmer Basin 15 0 25-Apr-25 | 22-May-25 | 12-Jun-26 | 12-Jun-26 @ 22-Dec-26 @ 22-Dec-26 B1040 C1020
@ B1060 Temporary Power to Site or Dewatering Generator if No Power Available 20 0 10-Apr-25 | 29-May-25 | 12-Jun-26 @ 12-Jun-26 22-Dec-26 22-Dec-26 A1010 C1020
@ B1070 Rough Grading of Site 3 1 23-Mar-26 13-Oct-26 = 13-Oct-26 | 03-Jun-27 | 03-Jun-27 | C1170,C1190, D1090, E1040, B1080, B1100 159
E1050, E1070
. . Date Revision Checked Approved
Start Date: 17-Feb-25
Haren Construction Company, Inc. 07-May-25  Initial Overall Project Schedule DB

Finish Date: 27-Oct-27
Data Date: 12-Jun-26

Run Date: 12-Jun-26
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Activity ID Activity Name Orig. Rem. Actual Start | Actual Finish Early Start Early Finish Late Start Late Finish Predecessors Successors Total
Dur. Dur. Float
@ B1080 | Asphalt Paving, and Gravel Driveway to North of LS Fence Limits 8 8 04-Mar-27 | 15-Mar-27 | 04-Jun-27 | 15-Jun-27 B1070,R1030, Q1070 B1090, B1110 64
@ B1090 | Fine Grading, Grassing, and Graveling 4 3 23-Mar-26 16-Mar-27 | 18-Mar-27 = 18-Jun-27 22-Jun-27 B1080, B1100 C1330 66
@ B1100 | Convert Temporary Skimmer Basin to Bioretention Basin 5 5 14-Oct-26 | 20-Oct-26 | 11-Jun-27 | 17-Jun-27 B1070 B1090 164
@ B1110 |Install Fencing 5 5 16-Mar-27 22-Mar-27 | 16-Jun-27 = 22-Jun-27 B1080, Z1290 C1330 64
@ B1120 |Fine Grade GS & Water Line Area, Concrete Paving & Complete Gravel Driveto Nof | 10 10 09-Mar-27 = 22-Mar-27 = 07-Jun-27 & 18-Jun-27 E1120 B1130 62
LS Fence
@ B1130 | Final Grading & Grassing of GS & Water Line Area 2 2 23-Mar-27 = 24-Mar-27 = 21-Jun-27 | 22-Jun-27 B1120 C1330 62
K, Lift Station 474 200 29-Apr-25 12-Jun-26  01-Apr-27 22-Dec-26 29-Jun-27 62
@ C1000 | Layout Station 1 0 29-Apr-25 | 30-Apr-25 | 12-Jun-26 | 12-Jun-26 @ 22-Dec-26 @ 22-Dec-26 B1040 C1010
@ C1010 | Driling & Blasting for Station 10 0 08-May-25  19-May-25  12-Jun-26 = 12-Jun-26 @ 22-Dec-26 | 22-Dec-26 C1000, 21010 C1020, Q1000
@ C1020 | Dewater, Excavate, and Shore Station 30 0 02-Jun-25 | 29-Jul25 | 12-Jun-26 | 12-Jun-26 @ 22-Dec-26 22-Dec-26 B1060, C1010, B1050, Z1050, C1030, E1030
21260
@ C1030 | Place Stone Under El. 247.50 Slab 1 0 30-Jul-25 | 30-Jul-25 @ 12-Jun-26 @ 12-Jun-26 | 22-Dec-26 = 22-Dec-26 C1020,A1070 C1040
@ C1040 |Form, Rebar & Pour El. 247.50 Slab (Pour 1) 5 0 04-Aug-25  08-Aug-25 12-Jun-26 = 12-Jun-26 = 22-Dec-26 | 22-Dec-26 = C1030, Q1000, 21030, 22120, C1050, C1070
72510
@ C1050 | Form, Rebar, Pour & Cure Stub Wall from 247.50 Slab to Bottom of 253.50 Slab 10 0 11-Aug-25 = 15-Aug-25 | 12-Jun-26 | 12-Jun-26 @ 22-Dec-26 @ 22-Dec-26 C1040, 21340 C1060
(Pour 2)
@ C1060 | Backfil (w/ Stone) and Form, Rebar & Pour El. 253.50 Slab (Pour 3) 10 0 18-Aug-25 ' 21-Aug-25 = 12-Jun-26 = 12-Jun-26  22-Dec-26 @ 22-Dec-26 C1050 C1080
@ C1070 |Form, Rebar & Pour Wet Well Walls to El. 265.50 (Pour 4) 10 0 11-Aug-25 | 09-Sep-25 | 12-Jun-26 | 12-Jun-26 @ 22-Dec-26 @ 22-Dec-26 C1040, 21864 C1080
@ C1080 | Form, Rebar & Pour Influent Channel Walls to El. 265.50 (Pour 5) 10 0 26-Aug-25  30-Sep-25  12-Jun-26 = 12-Jun-26 | 22-Dec-26 | 22-Dec-26 C1070,C1060 C1090
@ C1090 | Form, Rebar & Pour Wet Well Walls to El. 281.50 (Pour 6) 10 0 09-Sep-25 | 17-Oct-25 | 12-Jun-26 = 12-Jun-26 | 22-Dec-26 | 22-Dec-26 C1080 C1100
@ C1100 | Form, Rebar & Pour Influent Channel Walls to El. 281.50 (Pour 7) 10 0 30-Sep-25  31-Oct-25 = 12-Jun-26 | 12-Jun-26 = 22-Dec-26 @ 22-Dec-26 C1090 C1110, C1160, Q1010
@ C1110 | Form, Rebar, Electrical In/Under & Pour El. 282.50 Top Deck (Pour 8) 25 0 31-Oct-25 = 14-Nov-25 | 12-Jun-26 = 12-Jun-26 = 18-Mar-27 | 18-Mar-27 C1100, 21140, 21320 C1120
@ C1120 | Top Deck Curing 10 0 14-Nov-25 | 28-Nov-25 | 12-Jun-26 | 12-Jun-26 = 18-Mar-27 = 18-Mar-27 C1110 C1130, C1270,C1170,D1090
@ C1130 |Water Test Pump Station 5 0 17-Nov-25 | 26-Nov-25 | 12-Jun-26 | 12-Jun-26 = 18-Mar-27 = 18-Mar-27 C1120 C1140,C1135
@ C1135 | Initial Backfill of Station to ~El. 272 15 0 25-Nov-25 | 16-Dec-25  12-Jun-26 = 12-Jun-26 = 05-Apr-27 = 05-Apr-27 C1130 D1000
@ C1140 | Remove Station Top Deck Shoring and Decking 5 0 17-Dec-25  31-Dec-25 12-Jun-26  12-Jun-26 = 18-Mar-27 @ 18-Mar-27 C1130 C1150, C1200
@ C1150 | GroutFills in Wet Well & Influent Channel, Pump Pads 5 5 12-Jun-26 = 18-Jun-26 | 18-Mar-27 = 24-Mar-27 C1140 C1220 190
@ C1160 | Grind & Patch Exterior Walls Not Previously Completed 5 0 14-Nov-25 = 30-Jan-26 = 12-Jun-26 = 12-Jun-26 = 05-Apr-27 = 05-Apr-27 C1100 D1000
@ C1170 | Complete Backfill of Station to Approximate Final Grades 7 0 03-Mar-26 = 12-Mar-26 = 08-Oct-26 = 08-Oct-26 = 05-May-27 05-May-27 | D1080, E1000, E1010, C1120, C1180, B1070, E1060, E1070,
E1020, Q1030 E1080, E1150, F1000, G1000,
E1100, E1110
@ C1180 Excavate and Form, Rebar & Pour Jib Crane Footer and Column 5 0 29-May-26 = 05-Jun-26 = 08-Oct-26 = 08-Oct-26 = 02-Jun-27 | 02-Jun-27 C1170, 21450 C1190
@ C1190 | Backfill Jib Crane Footer and Column 1 1 09-Oct-26 | 09-Oct-26 = 02-Jun-27 | 02-Jun-27 C1180 C1290, B1070 160
@ C1200 | Grind & Patch Station Interior Walls 10 0 16-Mar-26 = 16-Apr-26 | 12-Jun-26 | 12-Jun-26 @25-Mar-27 @ 25-Mar-27 C1140 C1220
@ C1220  Apply Influent Channel & Wet Well Wastewater Collection System Coatings 15 0 16-Apr-26 = 22-May-26 18-Jun-26 | 18-Jun-26 = 25-Mar-27 | 25-Mar-27 C1150, C1200, 21820 C1230
@ C1230 | Install Grinders, Pumps, Pump Discharge Piping, Slide Gates, & Valve Building Drain 20 20 09-Oct-26 = 05-Nov-26 | 25-Mar-27 = 22-Apr-27 C1220, 21430, 21866, 22180, C1240, C1260, C1310 113
Check Valve 72360, 21850, 22058
@ C1240 | Install Grounding, Conduit, Panels & Disconnects 20 20 06-Nov-26 = 07-Dec-26 = 23-Apr-27 = 20-May-27 C1230, 21140, Z1170 C1250, C1280 113
@ C1250 | Pull Wire & Make Terminations 15 15 08-Dec-26 | 31-Dec-26 | 21-May-27 = 11-Jun-27 C1240, 21110 C1320 113
. . Date Revision Checked Approved
Start Date: 17-Feb-25
Haren Construction Company, Inc. 07-May-25  Initial Overall Project Schedule DB

Finish Date: 27-Oct-27
Data Date: 12-Jun-26
Run Date: 12-Jun-26
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Activity ID Activity Name Orig. Rem. | ActualStart | Actual Finish | Early Start Early Finish Late Start Late Finish Predecessors Successors Total
Dur. Dur. Float
@ C1260 | Instrumentation & Controls 10 10 11-Feb-27 | 24-Feb-27  28-May-27 | 11-Jun-27 C1230, 21550, 21580 C1320 75
@ C1270 | Install Monorail Frame, Hoist & Trolley 5 5 28-Jul-26 | 03-Aug-26 = 02-Jun-27 | 08-Jun-27 C1120, 21490 C1280 212
@ C1280 | Install Electrical to Hoist & Trolley 1 1 08-Dec-26 | 08-Dec-26 | 09-Jun-27 & 09-Jun-27 C1270,C1240 C1300 125
@ C1290 | Install Jib Crane 3 3 12-Oct-26 = 14-Oct-26 = 07-Jun-27 = 09-Jun-27 C1190, 21460 C1300 162
@ C1300 | Startup Monorail Hoist, Load Test Hoist & Jib Crane 2 2 09-Dec-26 | 10-Dec-26 | 10-Jun-27 | 11-Jun-27 C1290,C1280 C1320 125
@ C1310 | Painting of Wet Well Piping 5 5 06-Nov-26 | 12-Nov-26 | 07-Jun-27 = 11-Jun-27 C1230, 22060, 21820 C1320 143
@ C1320 | Preliminary Station Checkout/Startup Prior to Completion of Southern Interceptor 7 7 25-Feb-27  05-Mar-27 14-Jun-27 22-Jun-27  C1300, C1310, C1250, C1260, C1330, V1000, Y1000 75
E1130, E1140, E1150, D1270,
F1070, G1060, H1060
@ C1330  Preliminary Punchlist at Joe Peed Station 5 5 25-Mar-27 = 01-Apr-27 | 23-Jun-27 = 29-Jun-27 D1280, B1og?,1 3(1) 110, C1320, U1000 62
B, Valve Building 295 174 16-Dec-25 12-Jun-26  23-Feb-27 05-Apr-27 22-Jun-27 83
@ D1000  Excavate for Valve Building While Backfiling PS to ~El. 275 7 0 16-Dec-25  19-Dec-25 | 12-Jun-26 | 12-Jun-26 = 05-Apr-27 = 05-Apr-27 C1160, C1135 D1010
@ D1010 | Place Stone Under Building Footer 1 0 29-Dec-25  29-Dec-25 | 12-Jun-26 | 12-Jun-26 = 05-Apr-27 = 05-Apr-27 D1000 D1020
@ D1020 Form, Rebar & Pour Building Footer 10 0 29-Dec-25 | 31-Dec-25 | 12-Jun-26 | 12-Jun-26 = 05-Apr-27 | 05-Apr-27 D1010, 22120, 21030 D1030
@ D1030 Form, Rebar, In/lUnder & Pour Foundation Walls 15 0 05-Jan-26 = 15-Jan-26 | 12-Jun-26 | 12-Jun-26 = 05-Apr-27 = 05-Apr-27 D1020 D1040,E1010, E1020, E1000
@ D1040 | Install Below-Slab Piping and Place Structural Fill Inside Foundation Walls 10 0 19-Jan-26 | 28-Jan-26 | 12-Jun-26 @ 12-Jun-26 = 05-Apr-27 @ 05-Apr-27 D1030, 21866 D1050, D1060, D1070
@ D1050 Place Stone Under Building Slab 1 0 29-Jan-26 = 29-Jan-26 | 12-Jun-26 | 12-Jun-26 = 05-Apr-27 = 05-Apr-27 D1040 D1080
@ D1060 | Electrical In & Under Rough In and Ground Loop 15 0 26-Jan-26 = 05-Feb-26 | 12-Jun-26 | 12-Jun-26 = 05-Apr-27 = 05-Apr-27 D1040, 21140, 21160 D1080
@ D1070 Plumbing & Mechanical In & Under 5 0 26-Jan-26 = 05-Feb-26 | 12-Jun-26 | 12-Jun-26 = 05-Apr-27 = 05-Apr-27 D1040, 21866, 21970 D1080
@ D1080 ' Form, Rebar & Pour Building Slab 7 0 04-Feb-26 = 12-Feb-26 | 12-Jun-26 | 12-Jun-26 = 05-Apr-27 = 05-Apr-27 D1050, D1060, D1070 C1170, D1090, D1100
@ D1090 ' Backiil Building to Approximate Final Grades 5 0 09-Mar-26 = 13-Mar-26 | 08-Oct-26 | 08-Oct-26 = 05-May-27 05-May-27 | D1080, E1010, E1020, C1120, B1070, E1040, E1150, H1000,
E1000, Q1030 E1070
@ D1100 Form, Rebar & Pour Building Curb Wall 5 0 12-Feb-26 | 14-Feb-26 = 12-Jun-26 | 12-Jun-26 | 05-Apr-27 @ 05-Apr-27 D1080 D1110
@ D1110 |Install 12" CMU Masonry Walls w/ Embeds & Penetrations 15 0 16-Feb-26 = 12-Mar-26 | 12-Jun-26 | 12-Jun-26 = 05-Apr-27 | 05-Apr-27 D1100, 21670 D1120
@ D1120 | Install Rigid Insulation, Mortar Mat, and 4" Split-Face CMU Walls 20 0 06-Apr-26 = 16-Apr-26 | 12-Jun-26 = 12-Jun-26 = 05-Apr-27 | 05-Apr-27 D1110 D1130
@ D1130 Clean Masonry Walls 2 2 12-Jun-26 = 15-Jun-26 = 05-Apr-27 | 06-Apr-27 D1120 D1140 201
@ D1140 | Install Pre-Engineered Trusses & Metal Decking 5 0 21-Apr-26 | 04-May-26 = 15-Jun-26 | 15-Jun-26 = 07-Apr-27 @ 07-Apr-27 D1130, 21700 D1150
@ D1150 | Install Insulation & Standing Seam Metal Roof (Including Vents) 7 0 26-May-26 = 02-Jun-26 = 15-Jun-26 = 15-Jun-26 = 07-Apr-27 | 07-Apr-27 D1140, 22150 D1160, D1170, D1180, D1190,
D1230, D1240
@ D1160 | Form, Rebar & Pour Electrical Equipment Pads 5 5 16-Jun-26 = 23-Jun-26 | 07-Apr-27 = 13-Apr-27 D1150, 21160, 21030, 22120 D1200 201
@ D1170  Preliminary Painting of Interior Walls & Ceiling 5 5 16-Sep-26 = 22-Sep-26 | 19-May-27 | 25-May-27 D1150, D1180, 21820 D1260 168
@ D1180 | Install Windows, Louver, and Doors, Frames & Hardware 5 5 09-Sep-26 = 15-Sep-26 | 07-Apr-27 = 13-Apr-27 D1150, 22540, 21520, Z1080 D1200, D1170 143
@ D1190 | Install Gutters, Downspouts & Soffit 5 5 16-Jun-26 = 23-Jun-26 @ 26-May-27 @ 02-Jun-27 D1150 D1270 236
@ D1200 | InstallAll Electrical Gear, Conduit, and Lighting 20 20 16-Sep-26 = 13-Oct-26 = 14-Apr-27 = 11-May-27 D1160, D1180, 21140, Z1170, D1210,D1220 143
271200, 22480
@ D1210 | Electrical Wiring & Terminations 10 10 14-Oct-26 | 27-Oct-26 | 19-May-27 | 02-Jun-27 D1200, 21110 D1270,D1280 148
@ D1220 | Install Al HVAC Equipment, Ductwork & Piping 15 15 14-Oct-26 | 03-Nov-26 | 12-May-27 | 02-Jun-27 D1200, 21520 D1270,D1280 143
@ D1230 | Install Valve Room Piping & Valves 10 10 16-Jun-26 = 30-Jun-26 = 12-May-27 @ 25-May-27 D1150, Z1 8(%23 %%270, 72300, D1250, D1260 226
. . Date Revision Checked Approved
?:IrsthD;z;;ngtZ; Haren Construction Company, Inc. 07-May-25  Inital Overall Project Schedule DB "

Data Date: 12-Jun-26
Run Date: 12-Jun-26
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Activity ID Activity Name Orig. Rem. | ActualStart | Actual Finish | Early Start Early Finish Late Start Late Finish Predecessors Successors Total
Dur. Dur. Float
@ D1240 | Install Valve Room Plumbing 3 3 16-Jun-26 = 18-Jun-26  21-May-27 | 25-May-27 D1150, 21970 D1260 233
@ D1250 | Instrumentation & Controls 2 2 11-Feb-27 | 12-Feb-27 A 01-Jun-27 | 02-Jun-27 D1230, 21550, 21580 D1270 76
@ D1260 | Painting of Valve Room Piping & Final Interior Painting 5 5 23-Sep-26 | 29-Sep-26 | 26-May-27 02-Jun-27 D1230, D1170, D1240, 21820 D1270 168
@ D1270 Checkout Valves & Electrical Gear Prior to Startup 7 7 15-Feb-27 | 23-Feb-27 = 03-Jun-27 | 11-Jun-27 | D1190, D1250, D1210, D1220, C1320 76
D1260, E1150
@ D1280 Test & Balance HVAC 2 2 04-Nov-26 | 05-Nov-26 | 21-Jun-27 | 22-Jun-27 D1220,D1210 C1330 155
By Yard Piping 265 183  26-Feb-26 12-Jun-26 08-Mar-27 22-Dec-26 11-Jun-27 67
@ E1000 | Install4" Drain from Valve Vault to Wet Well 1 0 02-Mar-26 = 03-Mar-26 | 08-Oct-26 | 08-Oct-26 = 05-May-27 = 05-May-27 D1030, 21924 C1170, D1090
@ E1010 | Install 10" Pipes (4 EA) Between Wet Well & Valve Building 5 0 26-Feb-26 = 03-Mar-26 | 12-Jun-26 | 12-Jun-26 = 05-May-27 = 05-May-27 D1030, 21866 C1170, D1090
@ E1020 | Install 8" Surge Line from Valve Building to Influent Channel 5 0 27-Feb-26 = 05-Mar-26 | 12-Jun-26 | 12-Jun-26 = 05-May-27 = 05-May-27 D1030, 21866 D1090, C1170
@ E1030 | Install FM Vault & 20" Bypass Piping & Piping from FM Vault to Wilkerson Connection 10 0 02-Mar-26 = 10-Mar-26 | 12-Jun-26 = 12-Jun-26 @ 22-Dec-26 @ 22-Dec-26 C1020, 21866, 22450 E1050, E1130, E1140, E1070,
Point at DI-PVC Transition R1030
@ E1040 | Install 20" Piping from Valve Building to FM Vault 5 0 02-Mar-26 = 10-Mar-26 | 08-Oct-26 | 08-Oct-26 = 06-May-27 = 06-May-27 D1090, 21866 B1070, H1000
@ E1050 | Install Bypass Connection with Thrust Blocking & Bollards 5 2 03-Mar-26 12-Jun-26 = 15-Jun-26 = 04-May-27 | 05-May-27 E1030, 21866, 21730 B1070, H1000 222
@ E1060 | Install Site Water Lines Past Northern Limit of Site Fencing 3 3 09-Oct-26 | 13-Oct-26 | 24-May-27 = 26-May-27 C1170, 21970 F1040 154
@ E1070 | Install Site Drains and Cleanouts 3 2 03-Mar-26 09-Oct-26 = 12-Oct-26 = 01-Jun-27 | 02-Jun-27 C1170, D1090, E1030, 21970 B1070 159
@ E1080 | Install 10" & 14" FRP Gooseneck Intakes at Influent Channel & Wet Well 09-Oct-26 = 13-Oct-26 = 07-Jun-27 | 09-Jun-27 C1170, 21790 G1060 163
@ E1090 | Install4" Casing Pipe & 1/4" Flex Tubing from Liquid Odor Control to Influent Channel 4 4 08-Dec-26 = 11-Dec-26 | 04-Jun-27 = 09-Jun-27 F1020, 21760, 21910 F1070 122
& to SSMH-5817
@ E1100 |Install4" Drain Piping from Vapor Phase Odor Control to Influent Channel 2 2 12-Oct-26 | 13-Oct-26 | 08-Jun-27 | 09-Jun-27 G1020, C1170, 21924, 21790 G1060 163
@ E1110 Install 16"14"/10" FRP from Vapor Phase Odor Control to Influent Channel & Wet 4 4 19-Oct-26 = 22-Oct-26 = 04-Jun-27 = 09-Jun-27 G1030, C1170, 21790 G1060 156
Well
@ E1120 Complete Site Water Line from LS Site to Meter & Tie-in 3 3 04-Mar-27 | 08-Mar-27 | 02-Jun-27 | 04-Jun-27 =~ Q1040,Q1070, R1030, 21970 B1120 62
@ E1130 | Electrical for FM Vault 5 5 04-Dec-26 | 10-Dec-26 | 07-Jun-27 = 11-Jun-27 E1030, E1140, 21140, 21110 C1320 125
@ E1140 Install 14" Flow Meter in FM Vault 5 5 25-Nov-26 | 03-Dec-26 | 28-May-27 = 04-Jun-27 E1030, 21550 C1320,E1130 125
@ E1150 | Install Electrical Ductbanks & Site Lighting 20 20 09-Oct-26 | 05-Nov-26 = 05-May-27 | 02-Jun-27 C1170, D1090, 21140, 21200 C1320,D1270 141
By Liquid Phase Odor Control 85 46  05-May-26 08-Oct-26 15-Dec-26 19-May-27 11-Jun-27 122
@ F1000 | Layout & Excavate for Liquid Phase Concrete Pad & Place Stone 2 0 05-May-26 | 12-May-26 | 08-Oct-26 = 08-Oct-26 = 19-May-27 | 19-May-27 C1170, Q1040 F1010
@ F1010 | Form, Rebar, In/Under & Pour Liquid Phase Odor Control Pad 10 0 13-May-26 = 05-Jun-26 = 08-Oct-26 08-Oct-26 = 19-May-27 19-May-27 F1000, 21140, 21030, 22120 F1020
@ F1020 Backfil Pad 1 1 09-Oct-26 = 09-Oct-26 = 19-May-27 | 19-May-27 F1010 E1090, F1030 151
@ F1030 | Install & Pipe Up Tank, Containment Pallet & Pump Cabinet 5 5 12-Oct-26 = 16-Oct-26 = 20-May-27 = 26-May-27 F1020, 21760 F1040, F1050, F1060 151
@ F1040 | Install Water Heater & Emergency Shower 2 2 19-Oct-26 = 20-Oct-26 = 27-May-27 | 28-May-27 E1060, F1030, 21970 F1050, F1060 151
@ F1050 | Electrical for System 7 7 21-Oct-26 | 29-Oct-26 = 01-Jun-27 | 09-Jun-27 F1040, F1030, 21110 F1070 151
@ F1060 ' Heat Trace & Insulate Tepid Water Piping & Degreaser Tubing 5 5 21-Oct-26 | 27-Oct-26 | 03-Jun-27 | 09-Jun-27 F1030, F1040, 21970 F1070 153
@ F1070 | Checkout System Prior to Startup 2 2 14-Dec-26 15-Dec-26 | 10-Jun-27 | 11-Jun-27 E1090, F1050, F1060 C1320 122
By Vapor Phase Odor Control 54 15  05-May-26 08-Oct-26 29-Oct-26 21-May-27 11-Jun-27 153
@ G1000 Layout & Excavate for Vapor Phase Concrete Pad & Place Stone 2 0 05-May-26 | 12-May-26 | 08-Oct-26 = 08-Oct-26 = 21-May-27 | 21-May-27 C1170, Q1040 G1010
. . Date Revision Checked Approved
Start Date: 17-Feb-25
Finish Date: 27.Oct 27 Haren Construction Company, Inc. 07-May-25  Initial Overall Project Schedule DB
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@ G1010 | Form, Rebar, In/Under & Pour Vapor Phase Odor Control Pad 10 0 13-May-26 = 05-Jun-26 = 08-Oct-26 08-Oct-26 = 21-May-27  21-May-27 G1000, 21020, 21140, 22120 G1020
@ G1020 | Backfil Pad 1 1 09-Oct-26 = 09-Oct-26 = 21-May-27 | 21-May-27 G1010 E1100, G1030 153
@ G1030  Install & Pipe Up Tank & Blower w/ Control Panel 5 5 12-Oct-26 = 16-Oct-26 = 24-May-27 | 28-May-27 G1020, 21790 E1110, G1040, G1050 153
@ G1040  Electrical for System 7 7 19-Oct-26 = 27-Oct-26 = 01-Jun-27 = 09-Jun-27 G1030, 21110 G1060 153
@ G1050 Heat Trace & Insulate Drain Piping 5 5 19-Oct-26 = 23-Oct-26 = 03-Jun-27 = 09-Jun-27 G1030, 21970 G1060 155
@ G1060 ' Checkout System Prior to Startup 2 2 28-Oct-26 | 29-Oct-26 = 10-Jun-27 | 11-Jun-27 E1080, E11(()301,0E51 O110, G1040, C1320 153
By Misc. Structures 26 26 09-Oct-26  13-Nov-26 06-May-27 11-Jun-27 142
@ H1000 | Layout & Excavate for Generator Pad & Place Stone 2 2 09-Oct-26 | 12-Oct-26 A 06-May-27 = 07-May-27 D1090, E1040, E1050 H1010 142
@ H1010 Form, Rebar, In/lUnder & Pour Generator Pad 10 10 13-Oct-26 = 26-Oct-26 = 10-May-27 | 21-May-27 H1000, 21360, 21030, 22120 H1020 142
@ H1020 | Install Grounding for Generator 2 2 27-Oct-26 | 28-Oct-26 = 24-May-27 | 25-May-27 H1010, 21610 H1030 142
@ H1030 | Set Generator 1 1 29-Oct-26 | 29-Oct-26 = 26-May-27 | 26-May-27 H1020, 21370, 21376 H1040 142
@ H1040 | Install Platforms at Generator 3 3 30-Oct-26 | 03-Nov-26 | 27-May-27 | 01-Jun-27 H1030 H1050 142
@ H1050 Make Electrical Connections at Generator 5 5 04-Nov-26 | 10-Nov-26 | 02-Jun-27 | 08-Jun-27 H1040, 21110 H1060 142
@ H1060 | Checkout Generator & Perform Load Test 3 3 11-Nov-26 | 13-Nov-26 | 09-Jun-27 | 11-Jun-27 H1050 C1320 142
Ey East Middleton Lift Station 514 185 @ 18-Mar-25 12-Jun-26 = 10-Mar-27 | 15-Dec-26 = 29-Jun-27 77
By, Sitework 466 13 18-Mar-25 12-Jun-26 31-Dec-26 15-Dec-26 22-Jun-27 120
@ J1000 | Layout Clearing Limits 1 0 18-Mar-25 | 18-Mar-25  12-Jun-26 | 12-Jun-26 | 15-Dec-26 @ 15-Dec-26 A1030 J1010
@ J1010 | Limited Clearing & Grubbing (Enough to Install Erosion Control) 1 0 13-Apr-25 | 13-Apr-25 | 12-Jun-26 | 12-Jun-26 15-Dec-26 15-Dec-26 J1000 J1020
@ J1020 | Initial Erosion Control Installation 2 0 13-Apr-25 | 14-Apr-25 | 12-Jun-26 | 12-Jun-26 15-Dec-26 15-Dec-26 J1010 J1030
@ J1030 Complete Clearing & Grubbing 5 0 15-Apr-25 = 28-Apr-25 | 12-Jun-26 = 12-Jun-26 | 15-Dec-26 | 15-Dec-26 J1020 J1040, K1000
@ J1040 | Complete Erosion Control Installation, Including Temporary Skimmer Basin 10 0 28-Apr-25 | 30-May-25 | 12-Jun-26 | 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 J1030 K1020
@ J1050 Temporary Power 20 0 26-May-25 | 03-Jun-25 | 12-Jun-26 = 12-Jun-26 | 15-Dec-26 15-Dec-26 A1010 K1020
@ J1060 ' Rough Grading of Site 3 3 10-Dec-26 = 14-Dec-26 | 21-May-27 | 25-May-27 L1070, L1080, L1100, L1110, J1070, J1080, J1100, L1160 111
L1120, L1130
@ J1070 | Asphalt Paving & Pervious Gravel 5 5 15-Dec-26 = 21-Dec-26 | 09-Jun-27 = 15-Jun-27 J1060 J1080, J1090 120
@ J1080 | Fine Grading & Grassing 4 4 22-Dec-26 | 30-Dec-26 | 17-Jun-27 = 22-Jun-27 J1060, J1070, J1100 K1350 121
@ J1090 | Install Fencing 5 5 22-Dec-26 | 31-Dec-26 | 16-Jun-27 | 22-Jun-27 J1070, 21290 K1350 120
@ J1100 ' Remove Temporary Skimmer Basin 2 2 15-Dec-26 = 16-Dec-26 | 15-Jun-27 = 16-Jun-27 J1060 J1080 124
S Pump Station & Valve Vault 474 185 06-May-25 12-Jun-26 10-Mar-27 15-Dec-26 29-Jun-27 77
@ K1000 | Layout Station 1 0 06-May-25 | 06-May-25 | 12-Jun-26 = 12-Jun-26 | 15-Dec-26 = 15-Dec-26 J1030 K1010
@ K1010 | Driling & Blasting for Station 7 0 04-dun-25 | 19-Jun-25 | 12-Jun-26 = 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 K1000, 21010 K1020
@ K1020 ' Dewater, Excavate, and Shore Station 20 0 15-Juk25 | 26-Aug-25 | 12-Jun-26 = 12-Jun-26 = 15-Dec-26 | 15-Dec-26 J1050, K101Z ?2 %10040, Z1050, K1030
@ K1030 | Place Stone Under El. 295.50 Slab 1 0 27-Aug-25 | 27-Aug-25 | 12-Jun-26 = 12-Jun-26 @ 15-Dec-26 = 15-Dec-26 K1020 K1040
@ K1040 |Form, Rebar & Pour El. 295.50 Slab (Pour 1) 7 0 28-Aug-25 | 05-Sep-25  12-Jun-26 = 12-Jun-26 = 15-Dec-26 | 15-Dec-26 K1030, 21020, 22120, 22510 K1050
@ K1050 |Form, Rebar, Pour & Cure Wet Well Walls to El. 300.50 (Pour 2) 12 0 08-Sep-25 | 10-Sep-25  12-Jun-26 | 12-Jun-26 = 15-Dec-26 = 15-Dec-26 K1040, 21864, 21340 K1060
@ K1060  Backfill (w/ Stone) and Form, Rebar & Pour El. 302.00 Slab (Pour 3) 7 0 11-Sep-25 | 15-Sep-25 | 12-Jun-26 | 12-Jun-26 = 15-Dec-26 @ 15-Dec-26 K1050 K1070
@ K1070 |Form, Rebar & Pour Station Walls to El. 313.75 (Pour 4) 10 0 15-Sep-25 | 30-Sep-25 | 12-Jun-26 | 12-Jun-26 = 15-Dec-26 = 15-Dec-26 K1060 K1080, K1140
@ K1080 |Form, Rebar, Electrical In/Under & Pour El. 314.75 Top Deck (Pour 5) 25 0 30-Sep-25 = 29-Oct-25 = 12-Jun-26 | 12-Jun-26 = 15-Dec-26 = 15-Dec-26 K1070, 21140, 21320 K1110, K1090
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@ K1090 |Form, Rebar & Pour Lower Baffle Wall (Pour 6) 5 0 07-Oct-25 | 14-Oct-25 | 12-Jun-26 | 12-Jun-26 = 15-Dec-26 @ 15-Dec-26 K1080 K1100
@ K1100 |Form, Rebar & Pour Upper Baffle Wall (Pour 7) 5 0 14-Oct-25 | 17-Oct-25 | 12-Jun-26 @ 12-Jun-26 15-Dec-26 = 15-Dec-26 K1090 K1120
@ K1110 Top Deck Curing 10 0 29-Oct-25 | 12-Nov-25 | 12-Jun-26 | 12-Jun-26 | 15-Dec-26 @ 15-Dec-26 K1080 K1130, K1120
@ K1120  Water Test Station 5 0 03-Nov-25 | 10-Nov-25 | 12-Jun-26 = 12-Jun-26 | 15-Dec-26 = 15-Dec-26 K1100, K1110 K1150, K1230
@ K1130  Grout Fills and Pump Pads in Station 5 5 12-Jun-26 | 18-Jun-26 = 13-Apr-27 | 19-Apr-27 K1110 K1250 207
@ K1140 | Grind & Patch Exterior Walls Not Previously Completed 5 0 19-Jan-26 = 30-Jan-26 | 12-Jun-26 | 12-Jun-26 15-Dec-26 @ 15-Dec-26 K1070 K1150
@ K1150 | Excavate for Valve Vault 2 0 10-Nov-25 | 11-Nov-25 | 12-Jun-26 = 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 K1120, K1140 K1160
@ K1160 Place Stone Under Valve Vault 1 0 12-Nov-25 | 12-Nov-25 | 12-Jun-26 = 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 K1150 K1170
@ K1170  SetPrecast Valve Vault 1 0 13-Nov-25 | 13-Nov-25 | 12-Jun-26 = 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 K1160, 22450 K1180, K1290
@ K1180 | Install VV Drain, 10" Discharge Piping, 2" ARV Drain & Discharge Header While 15 0 18-Nov-25 | 25-Feb-26 | 12-Jun-26 = 12-Jun-26 @ 15-Dec-26 = 15-Dec-26 K1170, Z1866 K1210, L1030, L1040, L1050,
Backfiling LS & VV to Final Grade L1060, L1130, M1000, N1000,
P1000, P1070, S1000
@ K1210 Excavate, Form, Rebar, Pour & Cure Jib Crane Foundation 8 0 25-May-26 | 05-Jun-26 | 12-Jun-26 @ 12-Jun-26 = 10-Jun-27 | 10-Jun-27 K1180, 21450, 21030, 22120 K1220
@ K1220 Backiil Jib Crane Foundation 1 1 12-Jun-26 = 12-Jun-26 = 10-Jun-27 | 10-Jun-27 K1210 K1310 248
@ K1230 | Remove Station Top Deck Shoring & Decking 5 0 19-Dec-25 29-Dec-25 12-Jun-26 12-Jun-26 = 20-Apr-27 = 20-Apr-27 K1120 K1240
@ K1240 | Grind & Patch Station Interior Walls 7 0 23-Mar-26 | 06-Apr-26 | 12-Jun-26 | 12-Jun-26 @ 20-Apr-27 @ 20-Apr-27 K1230 K1250
@ K1250 | Apply Influent Channel & Wet Well Wastewater Collection System Coatings 10 0 10-Apr-26 | 22-May-26 | 18-Jun-26 | 18-Jun-26 | 20-Apr-27 | 20-Apr-27 K1130, K1240, 21820 K1260
@ K1260 | Install Grinders, Pumps, Pump Discharge Piping, Slide Gates & Valve Vault Drain 20 20 09-Oct-26 | 05-Nov-26 | 20-Apr-27 = 17-May-27 K1250, 21430, 21866, 22180, K1280, K1330 130
Check Valve 72360, 21850, 22088
@ K1270 | Install Grounding & Conduit 35 2 23-Mar-26 12-Jun-26 = 15-Jun-26 = 14-May-27 | 17-May-27 71610, 21140 K1280 230
@ K1280 | PullWire, & Make Terminations 20 20 06-Nov-26 | 07-Dec-26 | 18-May-27 = 15-Jun-27 K1260, K1270, 21110 K1340 130
@ K1290 | Install Valve Vault Interior Piping & Valves 10 0 04-Feb-26 = 11-Feb-26 | 12-Jun-26 | 12-Jun-26 = 09-Jun-27 = 09-Jun-27 K1170, 21866, 22270, 22300, K1330
72390
@ K1300 | Instrumentation & Controls 10 10 11-Feb-27 | 24-Feb-27 = 02-Jun-27 | 15-Jun-27 L1050, 21550, 21580 K1340 77
@ K1310 | Install Jib Crane 2 2 15-Jun-26 | 16-Jun-26 = 11-Jun-27 | 14-Jun-27 K1220, 21460 K1320 248
@ K1320 Load TestJib Crane 1 1 17-Jun-26 | 17-Jun-26 = 15-Jun-27 | 15-Jun-27 K1310 K1340 248
@ K1330 Painting of Wet Well & Valve Vault Piping 5 5 06-Nov-26 | 12-Nov-26 | 09-Jun-27 | 15-Jun-27 K1260, K1290, 22090, 21820 K1340 145
@ K1340 | Preliminary Station Checkout/Startup Prior to Completion of Southern Interceptor 5 5 25-Feb-27 03-Mar-27 | 16-Jun-27 | 22-Jun-27 K1280, K1320, K1330, K1300, K1350, W1000, Y1000 77
L1050, L1110, L1120, L1130,
L1150, P1120, M1070, N1060,
P1060, L1030, L1040
@ K1350 | Preliminary Punchlist at East Middleton Station 5 5 04-Mar-27 = 10-Mar-27 | 23-Jun-27 | 29-Jun-27 J1080, J1090, K1340 U1000 77
By Yard Piping 224 130 21-Jan-26 12-Jun-26 17-Dec-26 30-Dec-26 22-Jun-27 127
@ L1030 | Install 6" FRP at Influent Channel Intake 2 2 10-Jul-26 = 13-Jul-26 | 14-Jun-27 @ 15-Jun-27 K1180, Z1790 K1340 232
@ L1040 Install 10" FRP at Wet Well Intake 2 2 10-Jul-26 = 13-Jul-26 | 14-Jun-27 @ 15-Jun-27 K1180, Z1790 K1340 232
@ L1050 |Install Ductbanks & Site Lighting 20 3 09-Mar-26 12-Jun-26 = 16-Jun-26 | 27-May-27 & 01-Jun-27 K1180, 21140, Z1200 K1300, K1340 239
@ L1060 | Install Precast FM Vault & 12"/16" Influent, Effluent & Bypass Piping 10 0 21-Jan-26 = 02-Mar-26 = 12-Jun-26 | 12-Jun-26 @ 30-Dec-26 | 30-Dec-26 K1180, 22450, 21866 L1070, L1080, L1090, L1140
@ L1070 | Install 8" Surge Piping from FM Vault to Wet Well 3 3 12-Jun-26 = 16-Jun-26 = 18-May-27 | 20-May-27 L1060, Z1866 J1060 232
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@ L1080 | Install4" Drain Line from FM Vault to Wet Well 1 0 03-Mar-26 = 04-Mar-26 | 08-Oct-26 | 08-Oct-26 = 21-May-27 @ 21-May-27 L1060, 21924 J1060
@ L1090 | Install Bypass Connection with Thrust Blocking & Bollards 5 0 23-Mar-26 = 30-Mar-26 = 12-Jun-26 = 12-Jun-26 @ 30-Dec-26 @ 30-Dec-26 L1060, Z1866 L1100
@ L1100 | Install Remainder of 16" Forcemain to DI-PVC Transition Point 3 0 04-Mar-26 | 06-Mar-26 | 12-Jun-26 | 12-Jun-26 | 30-Dec-26 | 30-Dec-26 L1090, Z1866 J1060, S1020
@ L1110 | Install4" Casing Pipe & 1/4" Flex Tubing from Liquid Odor Control to Wet Well & to 2 2 08-Dec-26 | 09-Dec-26 = 19-May-27 | 20-May-27 M1030, 21910 K1340, J1060 111
SSMH-5818
@ L1120 |Install4" Drain Piping from Vapor Phase Odor Control to Influent Chamber 2 2 09-Oct-26 = 12-Oct-26 = 19-May-27 = 20-May-27 N1030, 21924, 21790 K1340, J1060, N1050 151
@ L1130 | Install 10" FRP from Vapor Phase Odor Control to Wet Well 3 3 17-Jul-26 | 21-Jul-26 | 18-May-27 | 20-May-27 N1030, K1180, 21790 K1340, J1060 209
@ L1140 | Install Piping in FM Vault, Including 12" FM & 8" Surge Valve 2 2 25-Nov-26 | 30-Nov-26 | 14-Jun-27 = 15-Jun-27 L1060, 21866, Z1550 L1150 135
@ L1150 | Electrical for FM Vault 5 5 01-Dec-26 | 07-Dec-26 | 16-Jun-27 = 22-Jun-27 L1140, 21110 K1340 135
@ L1160 | Site Water Line from Meter, Through Yard Hydrant, to Liquid Odor Control 3 3 15-Dec-26 17-Dec-26 26-May-27 28-May-27 J1060 M1040 1M
By Liquid Phase Odor Control 180 141  05-May-26 12-Jun-26 07-dan-27 11-May-27 15-Jun-27 111
@ M1000 | Layout & Excavate for Liquid Phase Concrete Pad & Place Stone 2 0 05-May-26 = 12-May-26 = 12-Jun-26 = 12-Jun-26 @ 11-May-27 | 11-May-27 K1180 M1010
@ M1010 Form, Rebar, In/lUnder & Pour Liquid Phase Odor Control Pad 10 0 13-May-26 | 05-Jun-26 | 12-Jun-26 = 12-Jun-26 @ 11-May-27 = 11-May-27 M1000, 21030, 21140, 22120 M1020
@ M1020 | Backfil Pad 1 1 12-Jun-26 = 12-Jun-26 | 11-May-27 | 11-May-27 M1010 M1030, M1040 227
@ M1030 | Install & Pipe Up Tank, Containment Pallet & Pump Cabinet 5 5 15-Jun-26 = 22-Jun-26 = 12-May-27 | 18-May-27 M1020, 21760 L1110, M1050, M1060 227
@ M1040 | Install Water Heater & Emergency Shower 2 2 18-Dec-26 | 21-Dec-26 | 01-Jun-27 | 02-Jun-27 M1020, 21970, L1160 M1050, M1060 111
@ M1050 | Electrical for System 7 7 22-Dec-26 | 05-Jan-27 | 03-Jun-27 = 11-Jun-27 M1040, M1030, 21110 M1070 111
@ M1060 | Heat Trace & Insulate Tepid Water Piping & Degreaser Tubing 5 5 22-Dec-26 | 31-Dec-26 | 07-Jun-27 = 11-Jun-27 M1030, M1040, 21970 M1070 113
@ M1070 ' Checkout System Prior to Startup 2 2 06-Jan-27 07-Jan-27 | 14-Jun-27 @ 15-Jun-27 M1050, M1060 K1340 111
B Vapor Phase Odor Control 130 91  05-May-26 12-Jun-26 21-Oct-26 10-May-27 15-Jun-27 161
@ N1000 | Layout & Excavate for Vapor Phase Concrete Pad & Place Stone 2 0 05-May-26 = 12-May-26 12-Jun-26 = 12-Jun-26 = 10-May-27 = 10-May-27 K1180 N1010
@ N1010 | Form, Rebar, In/Under & Pour Vapor Phase Odor Control Pad 10 0 13-May-26 = 05-Jun-26 | 12-Jun-26 = 12-Jun-26 @ 10-May-27 10-May-27 N1000, 21030, 22120 N1020
@ N1020 | Backfil Pad 1 1 12-Jun-26 = 12-Jun-26 = 10-May-27 | 10-May-27 N1010 N1030 226
@ N1030  Install & Pipe Up Tank & Blower w/ Control Panel 5 5 10-Jul-26 | 16-Jul-26 | 11-May-27 | 17-May-27 N1020, 21790 L1120, L1130, N1040, N1050 209
@ N1040 | Electrical for System 7 7 17-Jul-26 | 27-Jul-26 | 03-Jun-27 = 11-Jun-27 N1030, 21110 N1060 220
@ N1050 Heat Trace & Insulate Drain Piping 5 5 13-Oct-26 = 19-Oct-26 = 07-Jun-27 = 11-Jun-27 N1030, L1120, 21970 N1060 161
@ N1060 | Checkout System Prior to Startup 2 2 20-Oct-26 | 21-Oct-26 = 14-Jun-27 | 15-Jun-27 N1050, N1040 K1340 161
By Misc. Structures 145 67  09-Mar-26 12-Jun-26 17-Sep-26 03-May-27 15-Jun-27 185
= P1000 ' Layout & Excavate for Generator Pad & Place Stone 2 2 12-Jun-26 = 15-Jun-26 = 03-May-27 | 04-May-27 K1180 P1010 221
@ P1010 Form, Rebar, In/lUnder & Pour Generator Pad 15 15 16-Jun-26 = 08-Jul-26 | 05-May-27 @ 25-May-27 P1000, 21030, 21390, 22120 P1020 221
@ P1020 | Install Grounding for Generator 2 2 09-Jdul-26 | 10-Juk26 = 26-May-27 @ 27-May-27 P1010, 21610 P1030 221
@ P1030  Set Generator 1 1 01-Sep-26 A 01-Sep-26 = 28-May-27  28-May-27 P1020, 21400, Z1406 P1040 185
@ P1040 | Install Platforms at Generator 3 3 02-Sep-26 | 04-Sep-26 | 01-Jun-27 = 03-Jun-27 P1030 P1050 185
@ P1050 | Make Electrical Connections at Generator 5 5 08-Sep-26 = 14-Sep-26 = 04-Jun-27 = 10-Jun-27 P1040, 21110 P1060 185
@ P1060 | Checkout Generator & Perform Load Test 3 3 15-Sep-26 = 17-Sep-26 = 11-Jun-27 | 15-Jun-27 P1050 K1340 185
@ P1070 Layout & Excavate for Electrical Pad & Place Stone 2 2 12-Jun-26 = 15-Jun-26 = 05-May-27 | 06-May-27 K1180 P1080 223
@ P1080 ' Form, Rebar, In/lUnder & Pour Electrical Pad 20 0 09-Mar-26 = 05-Jun-26 = 15-Jun-26 = 15-Jun-26 07-May-27 07-May-27 P1070, Z1 0%21 gg) 160, 21140, P1090
@ P1090 | Install Grounding for Electrical Pad 2 2 16-Jun-26 = 17-Jun-26 = 07-May-27 | 10-May-27 P1080, 21610 P1100 223
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@ P1100 | Install Pre-Engineered Freestanding Canopy 5 5 29-Jun-26 = 06-Jul-26 = 11-May-27 17-May-27 P1090, 22000 P1110 217
@ P1110 | Install All Electrical Gear 10 10 28-Jul-26 | 10-Aug-26 = 18-May-27 = 01-Jun-27 P1100, 21170 P1120 202
@ P1120 PullWire & Make Terminations 10 10 11-Aug-26 | 24-Aug-26 = 02-Jun-27 | 15-Jun-27 P1110, 21110 K1340 202
By Yard Piping & Pipeline Work 532 180 @ 14-Apr-25 12-Jun-26 = 03-Mar-27 | 13-Apr-26 = 31-Dec-26 -43
By Joe Peed LS Gravity Sewer & Water Line 430 176  16-Apr-25 12-Jun-26 25-Feb-27 13-Apr-26 31-Dec-26 -39
@ Q0010 | Clearing & Erosion Control for Joe Peed LS Gravity Sewer & Water Line 20 0 16-Apr-25 | 21-May-25 | 12-Jun-26 | 12-Jun-26 | 13-Apr-26 | 13-Apr-26 A1060 Q1000, Q1020
@ Q1000 | Drill & Blast 24" Gravity Sewer From New Station Out ~200 LF 10 0 26-May-25 | 29-May-25 | 12-Jun-26 = 12-Jun-26 | 22-Dec-26 22-Dec-26 Q0010,C1010, 21010 C1040,Q1010, Q1030
@ Q1010 Install 24" GS From New Station to SSMH-5817 15 0 27-Oct-25 | 12-Nov-25 | 12-Jun-26 | 12-Jun-26 | 22-Dec-26 @ 22-Dec-26 Q1000, C1100, 21866, 21934 Q1030
@ Q1020 | InstallAll 12" & 24" GS From Existing JPLS to New JPLS at SSMH-5798 (Wilkerson) 45 20 | 30-Jan-26 12-Jun-26 = 13-Jul-26 = 13-Apr-26 | 08-May-26 QO0010, 21874, 21934, Z1640 Q1060, X1010 -43
@ Q1030  Install GS From SSMH-5817 to SSMH-5816 (~130 LF) 15 0 17-Nov-25 | 16-Dec-25 | 12-Jun-26 = 12-Jun-26 @ 22-Dec-26 22-Dec-26 Q1000,Q1010, 21934 C1170, D1090, Q1040
@ Q1040  Install GS From SSMH-5816 through SSMH-5798 to SSMH-5826 (~170 LF) 20 0 17-Dec-25  30-Jan-26 | 12-Jun-26 = 12-Jun-26 @ 22-Dec-26 22-Dec-26 Q1030, 21934 Q1070, E11 (2320%2) 030, F1000,
@ Q1060 | Install Water Line from Existing JPLS to Near SSMH-5798 20 15 | 30-Jan-26 22-Jun-26 = 13-Jul-26 | 20-Apr-26 K 08-May-26 Q1020, 21934, 21874 Q1070,R1010 -43
@ Q1070 | Install Water Line from Near SSMH-5798 to Fire Hydrant 3 1 29-Jan-26 25-Feb-27 | 25-Feb-27 | 31-Dec-26 | 31-Dec-26 Q1040, R1020, Q1060 B1080, E1120 -39
B Joe Peed Force Main 263 160  14-Apr-25 12-Jun-26 03-Mar-27 11-May-26 31-Dec-26 -43
@ R1000 | Clearing & Erosion Control for Joe Peed Force Main 20 0 14-Apr-25 | 21-May-25 | 12-Jun-26 @ 12-Jun-26 11-May-26 11-May-26 A1060 R1010
@ R1010 Install Joe Peed Force Main to 90 Bend Across the Street From New Joe Peed LS 150 150 14-Jul-26 | 17-Feb-27 | 11-May-26 = 14-Dec-26 = R1000, Q1060, 21934, Z1640, R1020, T1000, S1020 -43
(STA123+27) 72240
@ R1020 | Install Joe Peed Force Main from STA 123+27 to DI-PVC Transition Coupling 10 5 04-May-26 18-Feb-27 = 24-Feb-27 | 15-Dec-26 @ 21-Dec-26 R1010 R1030, Q1070 -43
@ R1030 | Tie-In PVC Line from 90 Bend Across Street to DI Line at Transition Coupling 5 5 25-Feb-27 | 03-Mar-27 | 22-Dec-26 | 31-Dec-26 E1030, R1020, Q1040 B1080, E1120 -43
I, East Middleton Gravity Sewer & Force Main 229 8 29-Oct-25 12-Jun-26 17-Feb-27 15-Dec-26 30-Dec-26 -35
@ S1000  SetDoghouse SSMH-1 Over Existing 8" PVC Sewer 3 3 12-Jun-26 = 16-Jun-26 = 15-Dec-26 | 17-Dec-26 K1180, 21640 S1010 127
@ S1010 | Install 18" Sewer From SSMH-1 to SSMH-5815 (~141 LF) 7 5 29-Oct-25 17-Jun-26 | 24-Jun-26 = 18-Dec-26 | 29-Dec-26 S1000, 21640, 21934 S1020 127
@ S1020 | Install Force Main from DI-PVC Transition to Beginning of Combined Sewer (~2,100 55 0 04-Mar-26 = 29-May-26 = 17-Feb-27 | 17-Feb-27 = 30-Dec-26 = 30-Dec-26 L1100, S1010,R1010, Z1934, T1000
LF) 72240, 21640
Iy Combined Force Main 60 2 09-Feb-26 18-Feb-27 19-Feb-27 30-Dec-26 31-Dec-26 -35
@ T1000 | Install Combined Force Main from EM/JP Connection to 24" Valve 60 2 09-Feb-26 18-Feb-27 | 19-Feb-27 | 30-Dec-26 | 31-Dec-26 R1010, S1020, 22330, 21934, U1000, Y1000 -35
71640, 22240
By Work After Southem Interceptor Completion 79 79 30-Jun-27 = 20-Oct-27 @ 30-Jun-27 = 20-Oct-27 0
&= U1000 Completion of Southern Interceptor 0 0 30-Jun-27 30-Jun-27 C1330, K1350, T1000 X1000, X1030, U1010 0
&= U1010 Potential HCCI & Wilkerson Remobilization Lag After Southern Interceptor Completion. 30 30 30-dun-27 | 11-Aug-27 | 30-Jun-27 | 11-Aug-27 U1000 W1000, V1000 0
By Joe Peed Lift Station Post Southem Interceptor Completion 49 49 12-Aug-27 20-Oct-27 12-Aug-27 20-Oct-27 0
= V1000 ' Checkout & Prepare for Startup of Joe Peed LS & Perform Owner Training After 10 10 12-Aug-27 | 25-Aug-27 | 12-Aug-27 | 25-Aug-27 C1320,U1010, 21240 V1010, X1010 0
Southern Interceptor Complete
@ V1010 | Place Joe Peed LS Into Service 1 1 31-Aug-27 | 31-Aug-27 | 31-Aug-27 | 31-Aug-27 V1000, X1010 V1020 0
@ V1020 | Joe Peed LS Proving Period Prior to Demolition of Existing Stations 5 5 01-Sep-27 | 08-Sep-27  01-Sep-27 | 08-Sep-27 V1010 V1030, V1040, X1020 0
@ V1030 | Demo Work at Existing Joe Peed LS 30 30 09-Sep-27 | 20-Oct-27 | 09-Sep-27 = 20-Oct-27 V1020 Y1010 0
@ V1040 | Demo Work at Existing Joe Peed Booster Station 30 30 09-Sep-27 = 20-Oct-27 | 09-Sep-27 = 20-Oct-27 V1020 Y1010 0
E, East Middleton Lift Station Post Southem Interceptor Completion 36 36 12-Aug-27 01-Oct-27 31-Aug-27 20-Oct-27 13
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@ W1000 | Checkout & Prepare for Startup of East Middleton LS & Perform Owner Training 10 10 12-Aug-27 = 25-Aug-27 @ 31-Aug-27 @ 14-Sep-27 K1340, U1010, Z1240 W1010 13
@ W1010 | Place East Middleton LS Into Service 1 1 26-Aug-27 | 26-Aug-27 15-Sep-27 | 15-Sep-27 W1000, X1030 W1020 13
@ W1020 | East Middleton LS Proving Period Prior to Demolition of Existing Station 5 5 27-Aug-27 | 02-Sep-27  16-Sep-27 | 22-Sep-27 W1010 W1030, X1040, X1020 13
@ W1030 | Demo Work at Existing East Middleton LS & Complete Roadway & Site 20 20 03-Sep-27 | 01-Oct-27 | 23-Sep-27 = 20-Oct-27 W1020 Y1010 13
Improvements (GS Tie-In Disrupted Pervious Paving)
B, Pipeline Work Post Southem Interceptor Completion 69 69 30-Jun-27 06-Oct-27 19-Aug-27 20-Oct-27 10
@ X1000 Re-test Joe Peed 20" Force Main 5 5 30-dun-27 | 07-Jul-27 | 19-Aug-27 | 25-Aug-27 U1000 X1010 35
@ X1010 Make GS Tie-In Behind Existing Joe Peed LS 3 3 26-Aug-27 | 30-Aug-27 | 26-Aug-27 = 30-Aug-27 V1000, Q1020, X1000, 22030 V1010 0
@ X1020 | Abandon Existing 8" & 12" Joe Peed Force Main 20 20 09-Sep-27 | 06-Oct-27 | 23-Sep-27 = 20-Oct-27 V1020, W1020 Y1010 10
@ X1030 |Bypass Pump & Tie-in at Manhole SSMH-1 & Replace Existing 12"? Sewer to 5 5 30-Jun-27 = 07-Jul-27 | 08-Sep-27 @ 14-Sep-27 U1000, 22030 W1010 48
18"x12" Reducer Tie-in
@ X1040 | Abandon Existing 8" East Middleton Force Main 20 20 03-Sep-27 | 01-Oct-27 | 23-Sep-27 = 20-Oct-27 W1020 Y1010 13
By Project Closeout 164 | 164 05-Mar-27 = 27-Oct-27 = 21-Oct-27 | 27-Oct-27 0
@ Y1000 Substantial Completion 0 0 05-Mar-27 27-Oct-27 C1320, K1340, T1000 164
@ Y1010 Final Punchlist & Demobilization 5 5 21-Oct-27 | 27-Oct-27 | 21-Oct-27 | 27-Oct-27 | X1040, X1 O%/%S/Xg 030, V1030, Y1020 0
@ Y1020 Project Complete 0 0 27-Oct-27 27-Oct-27 Y1010 0
By Procurement 494 165 @ 17-Feb-25 12-Jun-26 = 10-Feb-27 13-Apr-26 | 25-Aug-27 137
& Z1000 Blasting Plan PO, Submittal Preparation & GC Review 40 0 17-Feb-25  29-Apr-25 | 12-Jun-26 | 12-Jun-26 = 15-Dec-26 @ 15-Dec-26 A1000 Z1010
& Z1010 Blasting Plan Engineer Review & Approval 22 0 29-Apr-25 | 02-May-25 | 12-Jun-26 | 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 Z1000 C1010,K1010, Q1000
& 21020 Concrete, RM PO, Submittal Preparation & GC Review 60 0 17-Feb-25 | 11-dun-25  12-Jun-26 | 12-Jun-26 | 15-Dec-26 @ 15-Dec-26 A1000 271030, G1010, K1040, P1080
& 21030 Concrete, RM Engineer Review & Approval 22 0 11-Jun-25 = 05-Sep-25 | 12-Jun-26 = 12-Jun-26 | 22-Dec-26 | 22-Dec-26 21020 C1040, D1020, D1160, F1010,
H1010, K1210, M1010, N1010,
P1010
@ 21040 Dewatering Plan PO, Submittal Preparation & GC Review 40 0 17-Feb-25 | 30-May-25 | 12-Jun-26 | 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 A1000 Z1050
& Z1050 Dewatering Plan Engineer Review & Approval 22 0 30-May-25 | 31-May-25  12-Jun-26 = 12-Jun-26 = 15-Dec-26 | 15-Dec-26 21040 C1020, K1020
& 21060 Doors & Hardware PO, Submittal Preparation & GC Review 100 0 17-Feb-25 | 21-Jul-25 | 12-Jun-26 | 12-Jun-26 | 09-Mar-27 | 09-Mar-27 A1000 Z1070
& 21070 Doors & Hardware Engineer Review & Approval 22 0 21-Juk25 | 28-Juk25 | 12-Jun-26 | 12-Jun-26 | 09-Mar-27 | 09-Mar-27 Z1060 Z1080
& 21080 Doors & Hardware Fabrication & Delivery 60 20 28-Jul-25 12-Jun-26 = 13-Jul-26 = 09-Mar-27 | 06-Apr-27 21070 D1180 183
&= 21090 Electrical Cable PO, Submittal Preparation & GC Review 60 0 17-Feb-25  09-Oct-25 | 12-Jun-26 = 12-Jun-26 = 04-May-27 = 04-May-27 A1000 Z1100
&= Z1100 Electrical Cable Engineer Review & Approval 22 0 09-Oct-25 | 05-Dec-25 | 12-Jun-26 | 12-Jun-26 04-May-27 = 04-May-27 Z1090 Z1110
= Z1110 Electrical Cable Fabrication & Delivery 10 10 12-Jun-26 = 26-Jun-26 A 04-May-27 = 17-May-27 Z1100 C1250, D1210, E1130, F1050, 222
G1040, H1050, K1280, L1150,
M1050, N1040, P1050, P1120
& Z1120 Electrical Conduits PO, Submittal Preparation & GC Review 60 0 17-Feb-25 | 09-Oct-25 | 12-Jun-26 | 12-Jun-26 | 15-Dec-26 | 15-Dec-26 A1000 Z1130
& 21130 Electrical Conduits Engineer Review & Approval 22 0 09-Oct-25 | 20-Oct-25 | 12-Jun-26 | 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 Z1120 Z1140
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& Z1140 Electrical Conduits Fabrication & Delivery 7 0 20-Oct-25 | 27-Oct-25 | 12-Jun-26 | 12-Jun-26 | 15-Dec-26 @ 15-Dec-26 Z1130 C1110, C1240, D1060, D1200,
E1130, E1150, F1010, G1010,
K1080, K1270, L1050, M1010,
P1080
& Z1150 Electrical Gear PO, Submittal Preparation & GC Review 80 0 17-Feb-25 | 11-Dec-25 | 12-Jun-26 | 12-Jun-26 | 02-Mar-27 | 02-Mar-27 A1000 Z1160
& 21160 Electrical Gear Engineer Review & Approval 22 0 11-Dec-25 | 18-Dec-25 | 12-Jun-26 | 12-Jun-26 02-Mar-27 @ 02-Mar-27 Z1150 Z1170, D1060, D1160, P1080
& Z1170 Electrical Gear Fabrication & Delivery 150 30 | 18-Dec-25 12-Jun-26 = 27-Jul-26 = 02-Mar-27 | 13-Apr-27 21160 C1240,D1200, P1110 178
&= 21180 Electrical Lighting PO, Submittal Preparation & GC Review 60 0 17-Feb-25 | 22-May-25 | 12-Jun-26 | 12-Jun-26 | 14-Apr-27 = 14-Apr-27 A1000 Z1190
& 21190 Electrical Lighting Engineer Review & Approval 22 0 22-May-25  11-Jun-25 | 12-Jun-26 = 12-Jun-26 = 14-Apr-27 | 14-Apr-27 Z1180 21200
& 21200 Electrical Lighting Fabrication & Delivery 40 0 11-Jun-25 | 29-May-26 = 12-Jun-26 | 12-Jun-26 | 14-Apr-27 = 14-Apr-27 Z1190 D1200, E1150, L1050
& 21210 Preliminary Power System Studies PO, Submittal Preparation & GC Review 100 30 | 17-Feb-25 12-Jun-26 = 27-Jdul-26 | 02-Mar-27 | 13-Apr-27 A1000 21220 178
= 21220 Preliminary Power System Studies Engineer Review & Approval 22 22 28-Jul-26 | 26-Aug-26 | 14-Apr-27 | 13-May-27 21210 21230 178
@ 21230 Final Power System Studies PO, Submittal Preparation & GC Review 40 40 27-Aug-26 | 22-Oct-26 | 14-May-27 = 12-Jul-27 21220 21240 178
@ 21240 Final Power System Studies Engineer Review & Approval 22 22 23-Oct-26 | 23-Nov-26 | 13-Jul-27 | 11-Aug-27 21230 V1000, W1000 178
& 21250 Excavation Plan PO, Submittal Preparation & GC Review 40 0 17-Feb-25  30-May-25 | 12-Jun-26 | 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 A1000 21260
& 21260 Excavation Plan Engineer Review & Approval 22 0 30-May-25 | 31-May-25  12-Jun-26 = 12-Jun-26 = 15-Dec-26 | 15-Dec-26 21250 C1020, K1020
& 21270 Fencing PO, Submittal Preparation & GC Review 100 50 | 17-Feb-25 12-Jun-26 | 24-Aug-26 = 07-Jan-27 | 17-Mar-27 A1000 71280 140
@ 21280 Fencing Engineer Review & Approval 22 22 25-Aug-26 | 24-Sep-26 = 18-Mar-27 = 19-Apr-27 21270 21290 140
@ 21290 Fencing Fabrication & Delivery 40 40 25-Sep-26 | 19-Nov-26 | 20-Apr-27 = 15-Jun-27 71280 B1110, J1090 140
& Z1300 Floor Doors PO, Submittal Preparation & GC Review 50 0 17-Feb-25 | 31-Mar-25 | 12-Jun-26 | 12-Jun-26 | 15-Dec-26 | 15-Dec-26 A1000 Z1310
& 21310 Floor Doors Engineer Review & Approval 22 0 31-Mar-25 = 17-Apr-25 = 12-Jun-26 = 12-Jun-26 = 15-Dec-26 @ 15-Dec-26 Z1300 21320
& 21320 Floor Doors Fabrication & Delivery 20 0 17-Apr-25 | 26-May-25 ' 12-Jun-26 = 12-Jun-26 15-Dec-26 15-Dec-26 21310 C1110, K1080, 22450
@ 21330 Formwork PO, Submittal Preparation & GC Review 60 0 17-Feb-25 | 17-dun-25 ' 12-Jun-26 | 12-Jun-26 | 15-Dec-26 @ 15-Dec-26 A1000 21340
@ 21340 Formwork Engineer Review & Approval 22 0 17-Jun-25 | 20-Aug-25 | 12-Jun-26 | 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 Z1330 C1050, K1050
@& Z1350 Generator &ATS (Joe Peed) PO, Submittal Preparation & GC Review 60 0 17-Feb-25 | 17-Oct-25 | 12-Jun-26 | 12-Jun-26 = 14-Apr-27 | 14-Apr-27 A1000 21360
& 21360 Generator &ATS (Joe Peed) Engineer Review & Approval 15 0 17-Oct-25 | 31-Oct-25 | 12-Jun-26 | 12-Jun-26 | 14-Apr-27 | 14-Apr-27 Z1350 Z1370,H1010
@ 21370 Generator &ATS (Joe Peed) Fabrication & Delivery 235 30 | 03-Nov-25 12-Jun-26 = 27-Jul-26 = 14-Apr-27 | 25-May-27 21360 H1030 208
& 21372 Generator Stairs & Platforms (Joe Peed) PO, Submittal Preparation & GC Review 60 0 17-Feb-25  17-Apr-26 | 12-Jun-26 | 12-Jun-26 = 09-Mar-27 = 09-Mar-27 A1000 21374
= 21374 Generator Stairs & Platforms (Joe Peed) Engineer Review & Approval 15 0 17-Apr-26 | 05-May-26 | 12-Jun-26 @ 12-Jun-26 09-Mar-27 = 09-Mar-27 21372 21376
& 21376 Generator Stairs & Platforms (Joe Peed) Fabrication & Delivery 80 55 | 05-May-26 12-Jun-26 = 31-Aug-26 = 09-Mar-27 @ 25-May-27 21374 H1030 183
= 21380 Generator &ATS (East Middleton) PO, Submittal Preparation & GC Review 60 0 17-Feb-25  17-Oct-25 | 12-Jun-26 = 12-Jun-26 A 05-May-27 = 05-May-27 A1000 71390
&= 21390 Generator &ATS (East Middleton) Engineer Review & Approval 15 0 17-Oct-25 = 31-Oct-25 | 12-dun-26 | 12-Jun-26 | 05-May-27 | 05-May-27 71380 Z1400,P1010
& 21400 Generator &ATS (East Middleton) Fabrication & Delivery 235 5 03-Nov-25 12-Jun-26 = 18-Jun-26 | 21-May-27 @ 27-May-27 21390 P1030 235
&= 21402 generator Stairs & Platforms (East Middleton) PO, Submittal Preparation & GC 60 0 17-Feb-25 | 17-Apr-26 | 12-Jun-26 = 12-Jun-26 = 11-Mar-27 = 11-Mar-27 A1000 71404
eview
= 21404 Generator Stairs & Platforms (East Middleton) Engineer Review & Approval 15 0 17-Apr-26 | 05-May-26 | 12-Jun-26 | 12-Jun-26 | 11-Mar-27 | 11-Mar-27 21402 71406
& 21406 Generator Stairs & Platforms (East Middleton) Fabrication & Delivery 80 55 | 05-May-26 12-Jun-26 = 31-Aug-26 = 11-Mar-27 = 27-May-27 21404 P1030 185
@ 21410 Grinders PO, Submittal Preparation & GC Review 100 0 17-Feb-25 | 12-Nov-25 | 12-Jun-26 | 12-Jun-26 @ 11-Mar-27 | 11-Mar-27 A1000 71420
& 21420 Grinders Engineer Review & Approval 33 0 12-Nov-25 = 05-Jan-26 = 12-Jun-26 = 12-Jun-26 = 11-Mar-27 = 11-Mar-27 21410 21430
@ 21430 Grinders Fabrication & Delivery 80 10 05-Jan-26 12-Jun-26 | 26-Jun-26 @ 11-Mar-27 | 24-Mar-27 71420 C1230, K1260 185
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@ 21440 Hoisting (Jib Cranes) PO, Submittal Preparation & GC Review 100 0 17-Feb-25 | 15-Oct-25 | 12-Jun-26 | 12-Jun-26 | 02-Jun-27 @ 02-Jun-27 A1000 21450
@ 21450 Hoisting (Jib Cranes) Engineer Review & Approval 22 0 15-Oct-25 | 17-Nov-25 | 12-Jun-26 | 12-Jun-26 | 02-Jun-27 @ 02-Jun-27 71440 71460, C1180, K1210
@ 21460 Hoisting (Jib Cranes) Fabrication & Delivery 60 0 04-Mar-26 = 22-Apr-26 | 12-Jun-26 | 12-Jun-26 = 07-Jun-27 = 07-Jun-27 71450 C1290,K1310
& 21470 Hoisting (Monorail) PO, Submittal Preparation & GC Review 100 0 17-Feb-25 | 19-Nov-25 | 12-Jun-26 | 12-Jun-26 = 20-Apr-27 @ 20-Apr-27 A1000 71480
& 21480 Hoisting (Monorail) Engineer Review & Approval 22 0 09-Feb-26  03-Mar-26 = 12-Jun-26 = 12-Jun-26 = 20-Apr-27 = 20-Apr-27 21470 21490
& 21490 Hoisting (Monorail) Fabrication & Delivery 100 30 | 04-Mar-26 12-Jun-26 | 27-Jul-26 = 20-Apr-27 | 01-Jun-27 71480 C1270 212
@ 21500 HVAC PO, Submittal Preparation & GC Review 100 0 17-Feb-25 | 07-Nov-25  12-Jun-26 | 12-Jun-26 | 23-Mar-27 @ 23-Mar-27 A1000 21510
@ 21510 HVAC Engineer Review & Approval 22 0 07-Nov-25 | 12-Nov-25 | 12-Jun-26 = 12-Jun-26 | 23-Mar-27 = 23-Mar-27 Z1500 21520
& 21520 HVAC Fabrication & Delivery 80 10 | 29-Jan-26 12-Jun-26 | 26-Jun-26 = 23-Mar-27 | 06-Apr-27 71510 D1180, D1220 193
& Z1530 Instrumentation - Field Instruments PO, Submittal Preparation & GC Review 150 0 17-Feb-25 | 03-Jun-26 | 12-Jun-26 | 12-Jun-26 11-Dec-26 @ 11-Dec-26 A1000 21540
& 21540 Instrumentation - Field Instruments Engineer Review & Approval 22 15 | 03-Jun-26 12-Jun-26 = 06-Jul-26 | 11-Dec-26 A 06-Jan-27 21530 21550 125
@ 21550 Instrumentation - Field Instruments Fabrication & Delivery 100 100 07-Jul-26 | 24-Nov-26 = 07-Jan-27 | 27-May-27 21540 C1260, D12E(1)a53 140, K1300, 125
& 21560 Instrumentation - Panels PO, Submittal Preparation & GC Review 150 0 17-Feb-25  03-Jun-26 | 12-Jun-26 = 12-Jun-26 @ 30-Sep-26 | 30-Sep-26 A1000 21570
& Z1570 Instrumentation - Panels Engineer Review & Approval 22 15 | 03-Jun-26 12-Jun-26 = 06-Jul-26 | 30-Sep-26 = 20-Oct-26 21560 21580 75
@ 21580 Instrumentation - Panels Fabrication & Delivery 150 150 07-Jul-26 | 10-Feb-27 21-Oct-26 | 27-May-27 21570 C1260, D1250, K1300 75
& Z1590 Lightning Protection PO, Submittal Preparation & GC Review 60 0 17-Feb-25  07-Apr-25 | 12-Jun-26 | 12-Jun-26 A 07-May-27 @ 07-May-27 A1000 21600
& 21600 Lightning Protection Engineer Review & Approval 22 0 07-Apr-25 = 22-Apr-25 | 12-Jun-26 | 12-Jun-26 A 07-May-27 @ 07-May-27 21590 21610
@ 21610 Lightning Protection Fabrication & Delivery 60 0 22-Apr-25 | 17-Dec-25 | 12-Jun-26 | 12-Jun-26 = 07-May-27 @ 07-May-27 21600 H1020, K1270, P1020, P1090
& 21620 Manholes PO, Submittal Preparation & GC Review 70 0 17-Feb-25 | 05-Sep-25 | 12-Jun-26 | 12-Jun-26 = 13-Apr-26 = 13-Apr-26 A1000 21630
& 21630 Manholes Engineer Review & Approval 22 0 05-Sep-25  09-Oct-25  12-Jun-26 = 12-Jun-26 = 13-Apr-26 = 13-Apr-26 21620 21640
& 21640 Manholes Fabrication & Delivery 30 0 09-Oct-25 = 13-Oct-25 | 12-Jun-26 | 12-Jun-26 = 13-Apr-26 = 13-Apr-26 71630 Q1020, R1010, S1000, S1010,
$1020, T1000
& 21650 Masonry PO, Submittal Preparation & GC Review 75 0 17-Feb-25 | 03-Jun-25 | 12-Jun-26 @ 12-Jun-26 = 05-Apr-27 | 05-Apr-27 A1000 21660
@ 21660 Masonry Engineer Review & Approval 22 0 03-Jun-25 ' 24-Jun-25  12-Jun-26 = 12-Jun-26 = 05-Apr-27 = 05-Apr-27 21650 21670
@ 21670 Masonry Fabrication & Delivery 80 0 30-dun-25 | 12-Feb-26 | 12-Jun-26 | 12-Jun-26 = 05-Apr-27 = 05-Apr-27 21660 D1110
& 21680 Metal Trusses & Decking PO, Submittal Preparation & GC Review 120 0 17-Feb-25  10-Mar-26 | 12-Jun-26 | 12-Jun-26 = 07-Apr-27 | 07-Apr-27 A1000 21690
& 21690 Metal Trusses & Decking Engineer Review & Approval 22 0 10-Mar-26 | 30-Mar-26 | 12-Jun-26 | 12-Jun-26 @ 07-Apr-27 | 07-Apr-27 21680 Z1700
@ Z1700 Metal Trusses & Decking Fabrication & Delivery 10 0 03-Apr-26 | 21-Apr-26 | 12-Jun-26 = 12-Jun-26 = 07-Apr-27 | 07-Apr-27 71690 D1140
& 21710 Metals, Misc. PO, Submittal Preparation & GC Review 65 0 17-Feb-25  23-Jun-25 | 12-Jun-26 = 12-Jun-26 @ 04-May-27 04-May-27 A1000 721720
= 21720 Metals, Misc. Engineer Review & Approval 22 0 23-dun-25  16-Jul-25 | 12-Jun-26 | 12-Jun-26 = 04-May-27 = 04-May-27 21710 21730
&= 21730 Metals, Misc. Fabrication & Delivery 20 0 21-Jul-25 | 28-Aug-25 12-Jun-26 | 12-Jun-26 = 04-May-27  04-May-27 21720 E1050
& 21740 Odor Control - Liquid Phase PO, Submittal Preparation & GC Review 70 0 17-Feb-25  16-Oct-25 | 12-Jun-26 = 12-Jun-26 = 12-May-27 @ 12-May-27 A1000 21750
&= 21750 Odor Control - Liquid Phase Engineer Review & Approval 22 0 16-Oct-25 = 30-Oct-25  12-Jun-26 = 12-Jun-26 = 12-May-27 @ 12-May-27 21740 21760
&= 21760 Odor Control - Liquid Phase Fabrication & Delivery 80 0 03-Nov-25 | 09-Jun-26 | 12-Jun-26 = 12-Jun-26 @ 12-May-27 | 12-May-27 21750 E1090, F1030, M1030
& 21770 Odor Control - Vapor Phase PO, Submittal Preparation & GC Review 70 0 17-Feb-25  28-Jan-26 | 12-Jun-26 = 12-Jun-26 = 15-Apr-27 @ 15-Apr-27 A1000 21780
& 21780 Odor Control - Vapor Phase Engineer Review & Approval 22 0 28-Jan-26 = 11-Feb-26 | 12-Jun-26 | 12-Jun-26 @ 15-Apr-27 @ 15-Apr-27 21770 Z1790
@ Z1790 Odor Control - Vapor Phase Fabrication & Delivery 80 18 11-Feb-26 12-Jun-26 = 09-Jul-26 | 15-Apr-27 = 10-May-27 Z1780 E1080, E1100, E1110, G1030, 209
L1030, L1040, L1120, L1130,
N1030
&= 21800 Painting & Coatings PO, Submittal Preparation & GC Review 100 0 17-Feb-25  03-Feb-26 | 12-Jun-26 | 12-Jun-26 @ 25-Mar-27 @ 25-Mar-27 A1000 21810
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& 21810 Painting & Coatings Engineer Review & Approval 22 0 03-Feb-26 = 23-Feb-26 = 12-Jun-26 = 12-Jun-26 @ 25-Mar-27 @ 25-Mar-27 Z1800 21820
& 21820 Painting & Coatings Fabrication & Delivery 20 0 23-Feb-26 = 03-Mar-26 | 12-Jun-26 = 12-Jun-26 @ 25-Mar-27 = 25-Mar-27 21810 C1220,C1310,D1170, D1260,
K1250, K1330
& 21830 Pipe Supports PO, Submittal Preparation & GC Review 150 0 17-Feb-25 | 15-Apr-26 | 12-Jun-26 | 12-Jun-26 | 11-Feb-27 @ 11-Feb-27 A1000 21840
@ 21840 Pipe Supports Engineer Review & Approval 22 0 15-Apr-26 | 05-May-26 | 12-Jun-26 | 12-Jun-26 | 11-Feb-27 | 11-Feb-27 21830 21850
& 21850 Pipe Supports Fabrication & Delivery 35 30 | 05-Jun-26 12-Jun-26 = 27-Jul-26 | 11-Feb-27 | 24-Mar-27 21840 K1260, C1230 165
& 21860 Pipe, Ductile Iron PO, Submittal Preparation & GC Review 65 0 17-Feb-25 | 11-Jun-25 | 12-Jun-26 | 12-Jun-26 | 15-Dec-26 | 15-Dec-26 A1000 71862
&= 21862 Pipe, Ductile Iron Engineer Review & Approval 22 0 11-Jdun-25  01-Jul-25 | 12-Jun-26 @ 12-Jun-26 15-Dec-26 15-Dec-26 21860 71864, 21866
&= 21864 Pipe, Ductile Iron (Embeds) Fabrication & Delivery 30 0 02-Jul-25 | 29-Jul-25 | 12-Jun-26 | 12-Jun-26 | 15-Dec-26 | 15-Dec-26 21862 C1070,K1050
&= 21866 Pipe, Ductile Iron (Balance) Fabrication & Delivery 80 0 02-Jul-25 | 29-Juk25 @ 12-Jun-26 = 12-Jun-26 | 15-Dec-26 | 15-Dec-26 21862 C1230, D1040, D1070, D1230,
E1010, E1020, E1030, E1040,
E1050, K1180, K1260, K1290,
L1070, L1060, L1090, L1100,
L1140,Q1010
& 21870 Pipe, Ductile Iron - Wilkerson PO, Submittal Preparation & GC Review 60 0 17-Feb-25 | 21-May-25 | 12-Jun-26 | 12-Jun-26 = 13-Apr-26 = 13-Apr-26 A1000 21872
&= 21872 Pipe, Ductile Iron - Wilkerson Engineer Review & Approval 22 0 21-May-25  23-Jun-25  12-Jun-26 = 12-Jun-26 = 13-Apr-26 = 13-Apr-26 21870 21874
& 21874 Pipe, Ductile Iron - Wilkerson Fabrication & Delivery 70 0 24-Jun-25  13-Oct-25 = 12-Jun-26 = 12-Jun-26 = 13-Apr-26 = 13-Apr-26 21872 Q1020, Q1060
& 21890 Pipe, HDPE PO, Submittal Preparation & GC Review 120 40 | 17-Feb-25 12-Jun-26 | 10-Aug-26 = 19-Nov-26 | 21-Jan-27 A1000 Z1900 111
@ 21900 Pipe, HDPE Engineer Review & Approval 22 22 11-Aug-26 = 10-Sep-26 = 22-Jan-27 | 22-Feb-27 21890 21910 111
= 21910 Pipe, HDPE Fabrication & Delivery 60 60 11-Sep-26 A 07-Dec-26 23-Feb-27 | 18-May-27 Z1900 E1090, L1110 111
& 21920 Pipe, PVC PO, Submittal Preparation & GC Review 90 30 | 17-Feb-25 12-Jun-26 = 27-Jul-26 | 08-Jan-27 | 18-Feb-27 A1000 21922 141
= 21922 Pipe, PVC Engineer Review & Approval 22 22 28-Jul-26 | 26-Aug-26 = 19-Feb-27 | 22-Mar-27 21920 21924 141
@ 21924 Pipe, PVC Fabrication & Delivery 30 30 27-Aug-26 | 08-Oct-26 = 23-Mar-27 | 04-May-27 21922 E1000, E1100, L1080, L1120 141
@ 21930 Pipe, PVC - Wilkerson PO, Submittal Preparation & GC Review 65 0 17-Feb-25 | 21-May-25 | 12-Jun-26 | 12-Jun-26 | 13-Apr-26 = 13-Apr-26 A1000 71932
& 21932 Pipe, PVC - Wilkerson Engineer Review & Approval 22 0 21-May-25  23-Jun-25  12-Jun-26 = 12-Jun-26 = 13-Apr-26 = 13-Apr-26 Z1930 21934
@ 21934 Pipe, PVC - Wilkerson Fabrication & Delivery 15 0 24-Jun-25 | 13-Oct-25 | 12-Jun-26 | 12-Jun-26 = 13-Apr-26 = 13-Apr-26 71932 Q1020,Q1010, Q1060, Q1040,
Q1030,R1010, S1010, S1020,
T1000
@ 21950 Plumbing PO, Submittal Preparation & GC Review 100 0 17-Feb-25 | 25-Sep-25 | 12-Jun-26 | 12-Jun-26 | 05-Apr-27 = 05-Apr-27 A1000 21960
& 21960 Plumbing Engineer Review & Approval 22 0 25-Sep-25 | 09-Oct-25 | 12-Jun-26 = 12-Jun-26 = 05-Apr-27 = 05-Apr-27 Z1950 21970
& 21970 Plumbing Fabrication & Delivery 80 0 09-Oct-25  26-Jan-26 | 12-Jun-26 = 12-Jun-26 @ 05-Apr-27 @ 05-Apr-27 Z1960 D1070, D1240, E1060, E1070,
E1120, F1040, F1060, G1050,
M1040, M1060, N1050
&= 21980 Pre-Engineered Canopy (East Middleton) PO, Submittal Preparation & GC Review 120 0 17-Feb-25 | 05-Nov-25 | 12-Jun-26 | 12-Jun-26 = 27-Apr-27 | 27-Apr-27 A1000 Z1990
&= 21990 Pre-Engineered Canopy (East Middleton) Engineer Review & Approval 22 0 05-Nov-25 | 09-Dec-25  12-Jun-26 = 12-Jun-26 = 27-Apr-27 | 27-Apr-27 71980 Z2000
& 22000 Pre-Engineered Canopy (East Middleton) Fabrication & Delivery 50 10 14-Apr-26 12-Jun-26 = 26-Jun-26 = 27-Apr-27 @ 10-May-27 Z1990 P1100 217
& 22010 Pumping, Bypass PO, Submittal Preparation & GC Review 150 50 | 17-Feb-25 12-Jun-26 = 24-Aug-26 = 02-Apr-27 | 11-Jun-27 A1000 22020 200
@ 22020 Pumping, Bypass Engineer Review & Approval 22 22 25-Aug-26 | 24-Sep-26 = 14-Jun-27 | 14-Jul-27 22010 Z2030 200
= 22030 Pumping, Bypass Fabrication & Delivery 30 30 25-Sep-26 | 05-Nov-26 | 15-Jul-27 | 25-Aug-27 22020 X1010, X1030 200
@ 22040 Pumps, Submersible (Joe Peed) PO, Submittal Preparation & GC Review 150 0 17-Feb-25 | 05-Jan-26 | 12-Jun-26 | 12-Jun-26 | 03-Mar-27 | 03-Mar-27 A1000 72050
& 22050 Pumps, Submersible (Joe Peed) Engineer Review & Approval 33 0 05-dan-26 = 02-Feb-26 | 12-Jun-26 = 12-Jun-26 @ 03-Mar-27 = 03-Mar-27 22040 272060, 22058
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@ 22058 Pump Bases & Rails (Joe Peed) Fabrication & Delivery 100 16 | 09-Feb-26 12-Jun-26 = 07-Jul-26 | 03-Mar-27 | 24-Mar-27 72050 C1230 179
& 22060 Pumps, Submersible (Joe Peed) Fabrication & Delivery 180 60 | 09-Feb-26 12-Jun-26 = 08-Sep-26 = 11-Mar-27 | 04-Jun-27 72050 C1310 185
& 22070 Pumps, Submersible (East Middleton) PO, Submiittal Preparation & GC Review 150 0 17-Feb-25  05-Jan-26 | 12-Jun-26 | 12-Jun-26 12-Mar-27 @ 12-Mar-27 A1000 72080
@ 22080 Pumps, Submersible (East Middleton) Engineer Review & Approval 33 0 05-Jan-26 = 29-Jan-26 = 12-Jun-26 = 12-Jun-26 = 12-Mar-27 @ 12-Mar-27 22070 272090, 22088
@ 22088 Pump Bases & Rails (East Middleton) Fabrication & Delivery 100 26 | 09-Feb-26 12-Jun-26 = 21-Jul-26 = 12-Mar-27 | 19-Apr-27 272080 K1260 186
& 22090 Pumps, Submersible (East Middleton) Fabrication & Delivery 180 60 | 09-Feb-26 12-Jun-26 = 08-Sep-26 = 15-Mar-27 | 08-Jun-27 72080 K1330 187
& 22100 Reinforcing Steel PO, Submittal Preparation & GC Review 60 0 17-Feb-25  16-Jdul-25 | 12-Jun-26 | 12-Jun-26 15-Dec-26 @ 15-Dec-26 A1000 22110
& 22110 Reinforcing Steel Engineer Review & Approval 22 0 16-Juk25 | 15-Aug-25 | 12-Jun-26 | 12-Jun-26 | 15-Dec-26 | 15-Dec-26 72100 72120
@ 22120 Reinforcing Steel Fabrication & Delivery 15 0 15-Aug-25 | 21-Aug-25 | 12-Jun-26 = 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 22110 C1040, D1020, D1160, F1010,
G1010, H1010, K1040, K1210,
M1010, N1010, P1010, P1080
@ 22130 Roofing PO, Submittal Preparation & GC Review 150 0 17-Feb-25 | 10-Apr-26 | 12-Jun-26 | 12-Jun-26 | 07-Apr-27 @ 07-Apr-27 A1000 22140
@ 22140 Roofing Engineer Review & Approval 22 0 10-Apr-26 | 22-Apr-26 | 12-Jun-26 | 12-Jun-26 | 07-Apr-27 | 07-Apr-27 72130 72150
& 22150 Roofing Fabrication & Delivery 10 0 22-Apr-26 | 25-May-26 | 12-Jun-26 | 12-Jun-26 = 07-Apr-27 | 07-Apr-27 72140 D1150
@ 22160 Slide Gates PO, Submiittal Preparation & GC Review 150 0 17-Feb-25 | 21-Jan-26 = 12-Jun-26 | 12-Jun-26 | 18-Jan-27 @ 18-Jan-27 A1000 22170
@ 22170 Slide Gates Engineer Review & Approval 22 0 21-Jan-26 = 11-Feb-26 = 12-Jun-26 = 12-Jun-26 = 18-Jan-27 @ 18-Jan-27 72160 72180
& 22180 Slide Gates Fabrication & Delivery 110 48 | 11-Feb-26 12-Jun-26 | 20-Aug-26 = 18-Jan-27 | 24-Mar-27 22170 C1230, K1260 147
@ 22220 Valves, Air - Pipeline PO, Submittal Preparation & GC Review 65 0 17-Feb-25  11-Sep-25 | 12-Jun-26 | 12-Jun-26 = 14-Dec-26 @ 14-Dec-26 A1000 22230
@ 22230 Valves, Air - Pipeline Engineer Review & Approval 22 0 11-Sep-25 | 17-Sep-25 | 12-Jun-26 | 12-Jun-26 = 14-Dec-26 @ 14-Dec-26 22220 72240
@ 22240 Valves, Air - Pipeline Fabrication & Delivery 40 0 17-Sep-25  19-Dec-25  12-Jun-26 = 12-Jun-26 = 14-Dec-26 @ 14-Dec-26 22230 R1010, S1020, T1000
@ 22250 Valves, AirVac PO, Submittal Preparation & GC Review 120 0 17-Feb-25 | 12-Sep-25 | 12-Jun-26 | 12-Jun-26 = 12-May-27 @ 12-May-27 A1000 22260
@ 22260 Valves, Air/Vac Engineer Review & Approval 22 0 12-Sep-25  16-Sep-25  12-Jun-26 12-Jun-26 = 12-May-27 12-May-27 22250 22270
@ 22270 Valves, Air/\VVac Fabrication & Delivery 60 0 16-Sep-25  15-Apr-26 | 12-Jun-26 | 12-Jun-26 = 12-May-27 @ 12-May-27 22260 D1230, K1290
@ 22280 Valves, Check PO, Submittal Preparation & GC Review 120 0 17-Feb-25 | 12-Jun-25 | 12-Jun-26 | 12-Jun-26 = 12-May-27 @ 12-May-27 A1000 22290
@ 22290 Valves, Check Engineer Review & Approval 22 0 12-Jun-25 | 07-Jul-25 | 12-Jun-26 | 12-Jun-26 = 12-May-27 @ 12-May-27 22280 72300
&= 22300 Valves, Check Fabrication & Delivery 200 0 07-dul-25 | 15-Jan-26 = 12-Jun-26 | 12-Jun-26 @ 12-May-27 | 12-May-27 72290 D1230, K1290
& 22310 Valves, Gate - Pipeline PO, Submiittal Preparation & GC Review 65 20 | 17-Feb-25 12-Jun-26 = 13-Jul-26 | 31-Jul-26 | 27-Aug-26 A1000 72320 33
@ 22320 Valves, Gate - Pipeline Engineer Review & Approval 22 22 14-Jul26 | 12-Aug-26 = 28-Aug-26 | 29-Sep-26 72310 72330 33
= 22330 Valves, Gate - Pipeline Fabrication & Delivery 60 60 13-Aug-26 = 05-Nov-26 | 30-Sep-26 | 29-Dec-26 22320 T1000 33
@ 22340 Valves, Misc. PO, Submittal Preparation & GC Review 150 20 17-Feb-25 12-Jun-26 | 13-Jul-26 | 23-Nov-26 | 22-Dec-26 A1000 72350 113
= 22350 Valves, Misc. Engineer Review & Approval 22 22 14-Jul-26 | 12-Aug-26 | 23-Dec-26 = 27-Jan-27 72340 72360 113
@ 22360 Valves, Misc. Fabrication & Delivery 40 40 13-Aug-26 = 08-Oct-26 = 28-Jan-27 @ 24-Mar-27 72350 C1230, K1260 113
& 22370 Valves, Plug PO, Submittal Preparation & GC Review 120 0 17-Feb-25  03-Jul-25 | 12-Jun-26 @ 12-Jun-26 @ 12-May-27 @ 12-May-27 A1000 72380
= 22380 Valves, Plug Engineer Review & Approval 22 0 03-dul-25 | 17-Juk25  12-Jun-26 | 12-Jun-26 = 12-May-27 | 12-May-27 22370 72390
&= 22390 Valves, Plug Fabrication & Delivery 200 0 18-Jul-25 | 25-Nov-25 | 12-Jun-26 = 12-Jun-26 = 12-May-27 | 12-May-27 72380 D1230, K1290
@ 22430 Vaults, Precast PO, Submittal Preparation & GC Review 120 0 17-Feb-25 | 15-Oct-25 | 12-Jun-26 | 12-Jun-26 | 15-Dec-26 | 15-Dec-26 A1000 72440
@ 22440 Vaults, Precast Engineer Review & Approval 22 0 15-Oct-25 | 23-Oct-25 | 12-Jun-26 | 12-Jun-26 @ 15-Dec-26 = 15-Dec-26 22430 22450
@ 22450 Vaults, Precast Fabrication & Delivery 60 0 23-Oct-25 | 13-Nov-25 | 12-Jun-26 | 12-Jun-26 15-Dec-26 = 15-Dec-26 72440, 21320 E1030, K1170, L1060
& 22460 VFDs PO, Submittal Preparation & GC Review 150 0 17-Feb-25 | 28-Jan-26 = 12-Jun-26 | 12-Jun-26 16-Mar-27 @ 16-Mar-27 A1000 22470
@ 22470 VFDs Engineer Review & Approval 22 0 28-Jan-26 = 23-Feb-26 = 12-Jun-26 = 12-Jun-26 @ 16-Mar-27 @ 16-Mar-27 22460 22480
& 22480 VFDs Fabrication & Delivery 150 20 | 24-Feb-26 12-Jun-26 = 13-Jul-26 = 16-Mar-27 | 13-Apr-27 22470 D1200 188
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@ 22490 Waterstop PO, Submittal Preparation & GC Review 70 0 17-Feb-25  13-May-25 | 12-Jun-26 | 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 A1000 72500
@ 22500 Waterstop Engineer Review & Approval 22 0 13-May-25 = 31-May-25  12-Jun-26 = 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 22490 72510
@ 22510 Waterstop Fabrication & Delivery 15 0 02-Jun-25 | 23-Jun-25  12-Jun-26 = 12-Jun-26 @ 15-Dec-26 @ 15-Dec-26 72500 C1040, K1040
@ 22520 Windows PO, Submittal Preparation & GC Review 150 0 17-Feb-25 | 19-Feb-26 = 12-Jun-26 | 12-Jun-26 | 12-Jan-27 12-Jan-27 A1000 72530
@ 22530 Windows Engineer Review & Approval 22 0 19-Feb-26 = 10-Mar-26 | 12-Jun-26 | 12-Jun-26 @ 12-Jan-27 | 12-Jan-27 22520 72540
& 22540 Windows Fabrication & Delivery 100 60 | 22-Apr-26 12-Jun-26 = 08-Sep-26 = 12-Jan-27 | 06-Apr-27 72530 D1180 143
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